

## Progress Report 3/1/16-6/30/16

### Project #15-1191, Hood Canal Bridge Impact Assessment

Submitted by Lucas Hall on 06/30/2016

Accepted by Mike Ramsey on 07/05/2016

#### CONTACTS

**Primary Sponsor:** Long Live the Kings

**Project Contact:** Michael Schmidt  
mschmidt@lltk.org

**Lead Entity:** Hood Canal Coor Council LE

**Billing Contact:** Michael Ewanciw  
mewanciw@lltk.org

**Managing Agency:** Rec. and Conserv. Office

**RCO Grant Manager:** Mike Ramsey  
mike.ramsey@rco.wa.gov

#### COSTS TO DATE

**Project Start Date:** 03/01/2016

**FundingEnd Date:** 06/30/2018

Funding Formula:	Requested		Original		Current	
Puget Sound Acq. & Restoration:	\$0.00	(0%)	\$513,914.00	(61%)	\$513,914.00	(61%)
Salmon Federal Projects:	\$0.00	(0%)	\$173,852.00	(21%)	\$173,852.00	(21%)
Salmon State Projects:	\$687,766.00	(82%)	\$0.00	(0%)	\$0.00	(0%)
Sponsor Match:	\$153,577.00	(18%)	\$153,577.00	(18%)	\$153,577.00	(18%)
<b>Total:</b>	<b>\$841,343.00</b>	<b>(100%)</b>	<b>\$841,343.00</b>	<b>(100%)</b>	<b>\$841,343.00</b>	<b>(100%)</b>

**Paid To Date:** \$0.00 *includes pending billings*

**Last Released Billing:**

**Remaining RCO Funds:** \$687,766.00

**Pending Billing:** Yes

**Advance Balance:** \$0.00

**Match Bank:** \$0.00

**Number of Billings:** 1

**Admin Limit:** \$0.00

**Admin Spent:** \$0.00

**A&E Limit:** \$0.00

**A&E Spent:** \$0.00

## PROGRESS REPORT QUESTIONS

#	Question	Answer	Answer Description
1 of 5	Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.	No	
2 of 5	Describe the work accomplished during this reporting period.		<p>A draft of the assessment plan was completed and went under an independent review by a UW panel of experts contracted by WSDOT, Ben Cope (EPA), and Mindy Roberts (Ecology). The assessment team is incorporating the reviewer's comments and we expect to have a final plan completed by the end of August. Changes to the draft assessment plan are not predicted to significantly alter the scope of this project.</p> <p>LLTK is also finalizing contracts for known assessment plan activities. A contract with Pacific Northwest National Laboratories concerning hydrodynamic modeling to characterize the Hood Canal Bridge zone of influence is finalized. The scope of a contract with RPS Hamilton for oceanographic instrumentation deployment is currently being finalized.</p> <p>LLTK has also held a series of planning meetings. The management committee, consisting of representatives from the Hood Canal Coordinating Council Board and LLTK, has held two in-person meetings to clarify timelines and strategies. The Assessment Team has met twice in person to incorporate reviewer comments and clarify assessment plan components.</p>
3 of 5	Do you anticipate any changes to your project? Please describe those changes here.	No	
4 of 5	Tell us about work planned for the next reporting period.		<p>LLTK will finalize the assessment plan by the end of August. Permit applications will be submitted to appropriate agencies. Authorizations from the U.S. Navy and WSDOT for instrument deployment will also be acquired.</p>
5 of 5	Do you anticipate you will need to request an amendment to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes, please explain:	No	

## MILESTONES

Milestone	Target Date	Description	Completed	Delayed	New Target Date	Progress/Reason for Delay
Project Start	03/01/2016		X			
Data Gathering Started	03/01/2016		X			
Draft Plan to RCO	04/15/2016	Complete impact assessment plan will be provided, that this effort is part of		X	06/30/2016	A draft plan was submitted on 6/30/2016.
Progress Report Submitted	06/30/2016		X			
Annual Project Billing	07/31/2016		X			
Applied for Permits	09/30/2016					
Permits Complete	12/31/2016					
Progress Report Submitted	12/31/2016					
Progress Report Submitted	06/30/2017					
Progress Report Submitted	12/31/2017					
Agreement End Date	06/30/2018					
Progress Report Submitted	06/30/2018					
Final Report in PRISM	07/31/2018					
Final Billing to RCO	07/31/2018					

## PERMITS

Type	Applied Date	Received Date	Expiration Date	Permit Number	Comments
Other Required Permits					Scientific Right of Entry, WA Department of Natural Resources
Endangered Species Act Compliance [ESA]					ESA 4(d) for fish tagging; this take may be included under existing permits
Other Required Permits					Joint Aquatic Resources Permit Application (JARPA), US Army Corps of Engineers
Other Required Permits					Specific Project Information Form for Scientific Measurement Devices, US Army Corps of Engineers
Hydraulics Project Approval [HPA]					