

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

STATE OF WASHINGTON  
RECREATION AND CONSERVATION OFFICE

June 12, 2017

Randy Lewis  
Port of Grays Harbor  
PO Box 660  
Westport, WA 98520

RE: Port of Grays Harbor, 28th St. Landing Phase 2, RCO #14-1948D  
Amendment #: 1

Dear Mr. Lewis:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Ben Donatelle at (360) 725-3932 or send an e-mail to [Ben.Donatelle@rco.wa.gov](mailto:Ben.Donatelle@rco.wa.gov).

Sincerely,

A handwritten signature in blue ink, appearing to read "Kaleen Cottingham".

Kaleen Cottingham  
Director

Enclosures





## Amendment to Project Agreement

**Project Sponsor:** Port of Grays Harbor

**Project Number:** 14-1948 D

**Project Title:** Port of Grays Harbor, 28th St. Landing Phase 2

**Amendment Number:** 1

**Amendment Type:**

Time Extension

**Amendment Description:**

Pursuant to a request from Port of Grays Harbor the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 10/15/2015 to 07/31/2017 is extended to allow the contracting party until 06/30/2019 to complete the project.

**Agreement Terms**

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington  
Recreation and Conservation Office**

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

6/14/17

Pre-approved as to form:

By:

/S/  
Assistant Attorney General



## Amendment Milestone Report

**Project Number:** 14-1948 D **Amendment Number:** 1  
**Project Name:** Port of Grays Harbor, 28th St. Landing Phase 2  
**Sponsor:** Grays Harbor Port of  
**IAC Project Manager:** Ben Donatelle

X	!	Milestone	Target Date	Comments/Description
X		SEPA/NEPA Completed	06/30/2012	
X		Design Initiated	10/08/2014	
X		Project Start	10/15/2015	
X		Applied for Permits	11/15/2015	
X	!	Progress Report Due	12/15/2015	
X	!	Cultural Resources Complete	03/31/2016	Evidence of compliance with Section 106 required, see Special Conditions #1. Attached in PRISM
X		60% Plans to RCO	03/31/2016	
	!	Annual Project Billing Due	07/31/2016	
X	!	Progress Report Due	07/31/2016	Report submitted 7/5/2016
X	!	Progress Report Due	12/15/2016	
		All Bid Docs/Plans to RCO	09/30/2017	
	!	Progress Report Due	10/31/2017	
		Bid Awarded/Contractor Hired	03/01/2018	
	!	Progress Report Due	03/31/2018	
	!	Construction Started	07/15/2018	RCO must issue a Notice to Proceed prior to any ground disturbing activities.
	!	Progress Report Due	07/31/2018	
		RCO Interim Inspection	08/31/2018	
		50% Construction Complete	08/31/2018	
	!	Progress Report Due	10/31/2018	
	!	Progress Report Due	03/31/2019	
		90% Construction Complete	04/30/2019	
		Funding Acknowl Sign Posted	06/15/2019	
		RCO Final Inspection	06/15/2019	
		Construction Complete	06/30/2019	
	!	Agreement End Date	06/30/2019	
		Final Billing Due	09/15/2019	
		Final Report Due	09/15/2019	

# Amendment Milestone Report

X = Milestone Complete

! = Critical Milestone