



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
SEATTLE DISTRICT, CORPS OF ENGINEERS  
P.O. BOX 3755  
SEATTLE, WASHINGTON 98124-3755

Regulatory Branch

August 8, 2016

Mr. Larry Douglass  
Skamania County Public Works  
Post Office Box 1009  
Stevenson, Washington 98648

Reference: NWS-2007-192  
Skamania County Public Works  
(Rock Creek Dredging)

Dear Mr. Douglass:

On 18 December 2015, we received your request for a permit modification to extend the time limit for completing the work authorized by the above-referenced Department of the Army permit to 2021. In part, this permit authorized excavation of up to 70,000 cubic yards of sediment per year over a period of five years from Rock Creek, temporary stockpiling of dredged material below the ordinary high water line of Rock Creek, removal of all temporarily stockpiled material, and restoration of each stockpile site to pre-disposal contours and elevations. The permit also requires restoration of 1,150 linear feet of Columbia River shoreline as compensatory mitigation for the project's adverse impacts on waters of the United States.

Your request for a time extension is approved. The new time limit for completing the authorized work ends on 8 August 2021. All other terms and conditions contained in the permit remain in full force and effect, including the requirement to remove all temporarily stockpiled dredged material from waters of the U.S. prior to the revised expiration date of this permit. A copy of this letter will be furnished to Mr. Randy Moline (moline@co.skamania.wa.us). If you have any questions about this permit decision, please contact Mr. Evan Carnes at Evan.G.KreklowCarnes@usace.army.mil or at (206) 316-3049.

BY AUTHORITY OF THE SECRETARY OF THE ARMY:

for John G. Buck  
Colonel, Corps of Engineers  
District Engineer

Enclosure