

Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917



STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

December 18, 2017

Jenise Sanders
Yakima Parks & Recreation
2301 Fruitvale Blvd
Yakima, WA 98902

RE: Randall Park Renovation, RCO #14-1121D
Amendment #: 2

Dear Ms. Sanders:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Alison Greene at (360) 902-2587 or send an e-mail to alison.greene@rco.wa.gov.

Sincerely,


Kaleen Cottingham
Director

Enclosures



Amendment to Project Agreement

Project Sponsor: Yakima Parks & Recreation
Project Title: Randall Park Renovation

Project Number: 14-1121 D
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Yakima Parks & Recreation the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 07/10/2015 to 04/30/2018 is extended to allow the contracting party until 09/30/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY: 

Kaleen Cottingham

TITLE: Director

DATE: 

Pre-approved as to form:

By: _____

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 14-1121 D
Project Name: Randall Park Renovation
Sponsor: Yakima Parks & Recreation
IAC Project Manager: Alison Greene

Amendment Number: 2

X	!	Milestone	Target Date	Comments/Description
X		Design Initiated	02/27/2014	Conceptual design
X		SEPA/NEPA Completed	02/28/2015	
X		Applied for Permits	05/31/2015	
X		Project Start	07/10/2015	
X	!	Cultural Resources Complete	08/01/2015	RCO has completed cultural resources consultation with Native American tribes and the Department of Archaeology and Historic Preservation. No further cultural resource investigation is required at this time. DAHP Log No: 072015-14-RCFB
X	!	Progress Report Due	12/15/2015	
X		60% Plans to RCO	02/29/2016	
X	!	Construction Started	04/30/2016	A Notice to Proceed was issued for some project elements, as the work is occurring in phases.
X	!	Annual Project Billing Due	07/31/2016	
X	!	Progress Report Due	07/31/2016	
X	!	Progress Report Due	12/15/2016	
X		50% Construction Complete	01/31/2017	
X		All Bid Docs/Plans to RCO	03/31/2017	
X		Bid Awarded/Contractor Hired	03/31/2017	
X		RCO Interim Inspection	03/31/2017	
X	!	Progress Report Due	07/31/2017	
X	!	Annual Project Billing Due	07/31/2017	
X	!	Progress Report Due	12/15/2017	
	!	Progress Report Due	06/30/2018	
		90% Construction Complete	06/30/2018	
		Funding Acknowl Sign Posted	08/31/2018	
		RCO Final Inspection	08/31/2018	
		Construction Complete	08/31/2018	
	!	Agreement End Date	09/30/2018	
		Final Billing Due	10/31/2018	