

Natural Resources Building  
1111 Washington St SE  
Olympia WA 98501

PO Box 40917  
Olympia WA 98504-0917



STATE OF WASHINGTON

Recreation and Conservation Office

(360) 902-3000  
TTY (360) 902-1996  
Fax: (360) 902-3026  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

April 6, 2018

Jeffrey Hugdahl  
Dept of Fish & Wildlife  
PO Box 43135  
Olympia, WA 98504

RE: Reardan Audubon Lake 2014, RCO #14-1097A  
Amendment #: 1

Dear Mr. Hugdahl:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Karen Edwards at (360) 902-3019 or send an e-mail to [karen.edwards@rco.wa.gov](mailto:karen.edwards@rco.wa.gov).

Sincerely,

  
Kaleen Cottingham  
Director

Enclosures

cc: DeAnn Beck



## Amendment to Project Agreement

**Project Sponsor:** Dept of Fish & Wildlife  
**Project Title:** Reardan Audubon Lake 2014

**Project Number:** 14-1097 A  
**Amendment Number:** 1

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Dept of Fish & Wildlife the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 06/23/2016 to 06/30/2018 is extended to allow the contracting party until 06/30/2019 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

### State Of Washington Recreation and Conservation Office

BY:

  
Kaleen Cottingham

TITLE: Director

DATE:

  
4/3/2018

Pre-approved as to form:

By:

/S/

Assistant Attorney General

## Amendment Milestone Report

**Project Number:** 14-1097 A  
**Project Name:** Reardan Audubon Lake 2014  
**Sponsor:** Fish & Wildlife Dept of  
**IAC Project Manager:** Karen Edwards

**Amendment Number:** 1

X	!	Milestone	Target Date	Comments/Description
X		Project Start	06/23/2016	
X		Order Appraisal(s)	09/01/2016	
X	!	Order Appraisal Review(s)	11/01/2016	
X	!	Purchase Agreement Signed	03/03/2017	
X		Environmental Audit Complete	05/10/2017	
X	!	Acquisition Closing	06/08/2017	
X	!	Annual Project Billing Due	07/31/2017	
X	!	Progress Report Due	08/14/2017	
X	!	Progress Report Due	08/14/2017	
X		Recorded Acq Documents to RCO	02/28/2018	
	!	Cultural Resources Complete	06/01/2018	Evidence of compliance with Executive Order 05-05 and/or Section 106 required, see special conditions
		Noxious Weed Control Complete	06/30/2018	
		Fencing Complete	06/30/2018	
	!	Progress Report Due	06/30/2018	
	!	Annual Project Billing Due	07/01/2018	
		Recorded Land Survey to RCO	08/01/2018	
	!	Progress Report Due	12/31/2018	
		Funding Acknowl Sign Posted	06/20/2019	
	!	Agreement End Date	06/30/2019	
		Final Billing Due	07/01/2019	Submit prior to final report.
		Final Report Due	07/02/2019	Submit after, but within 10 days of, final billing.

X = Milestone Complete

! = Critical Milestone