

Amendment to Project Agreement

Project Sponsor: Dept of Fish & Wildlife
Project Title: Reardan Audubon Lake 2014

Project Number: 14-1097C
Amendment Number: 3

Amendment Type:

A&E/Admin Limit Change

Amendment Description:

Per sponsor request the allowable administrative costs for this project are increased from 5% (\$9,523) to 10% (\$18,182).

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

| | Old Amount | | New Amount | |
|---------------------------|---------------------|---------------|---------------------|---------------|
| | Amount | % | Amount | % |
| RCO - WWRP - RPA - RP | \$325,000.00 | 100.00% | \$325,000.00 | 100.00% |
| Project Sponsor | \$0.00 | 0.00% | \$0.00 | 0.00% |
| Total Project Cost | \$325,000.00 | 100% | \$325,000.00 | 100% |
| Admin Limit | \$9,500.00 | 4.99% | \$18,181.00 | 10.00% |
| A&E Limit | \$20,000.00 | 19.05% | \$20,002.10 | 19.05% |


Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Dept of Fish & Wildlife

BY: 
Kaleen Cottingham

BY: 
Lee Rolfe
Chief Financial Officer

TITLE: Director

TITLE: CFO

DATE: 8/9/2018

DATE: 8/9/2018

Pre-approved as to form:

BY: /S/
Assistant Attorney General