

Amendment to Project Agreement

Project Sponsor: Dept of Fish & Wildlife
Project Title: Kettle River Access

Project Number: 14-1100 C
Amendment Number: 1

Amendment Type:

Time Extension

4.16.18
FILE COPY
Scanned

Amendment Description:

Pursuant to a request from Dept of Fish & Wildlife the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/14/2015 to 06/30/2018 is extended to allow the contracting party until 06/30/2019 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington
Recreation and Conservation Office**

BY: *Kaleen Cottingham*
Kaleen Cottingham

TITLE: Director

DATE: 4/9/2018

Pre-approved as to form:

By: IS/

Assistant Attorney General

Ready
to Seal
to mail
to apply
to track

Amendment Milestone Report

Project Number: 14-1100 C
Project Name: Kettle River Access
Sponsor: Fish & Wildlife Dept of
IAC Project Manager: Karen Edwards

Amendment Number: 1

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/14/2015	
X		Order Appraisal(s)	12/31/2015	
X	!	Progress Report Due	06/30/2016	
X	!	Order Appraisal Review(s)	07/21/2016	
X	!	Annual Project Billing Due	07/31/2016	
X	!	Progress Report Due	06/22/2017	
X	!	Progress Report Due	06/30/2017	
X	!	Annual Project Billing Due	07/31/2017	
X	!	Purchase Agreement Signed	01/11/2018	
X		Design Initiated	01/31/2018	
X	!	Progress Report Due	02/01/2018	
		Applied for Permits	04/15/2018	
		SEPA/NEPA Completed	04/30/2018	
		60% Plans to RCO	05/31/2018	
	!	Acquisition Closing	06/15/2018	
	!	Progress Report Due	06/30/2018	
	!	Special Conditions Met	06/30/2018	Evidence of compliance with Executive Order 05-05 and/or Section 106 required, see Special Conditions #1.
		All Bid Docs/Plans to RCO	06/30/2018	
	!	Annual Project Billing Due	07/01/2018	
		Survey Complete	07/31/2018	
		Recorded Acq Documents to RCO	07/31/2018	
		Bid Awarded/Contractor Hired	07/31/2018	
	!	Construction Started	09/01/2018	
		RCO Interim Inspection	10/31/2018	
	!	Progress Report Due	12/31/2018	
		50% Construction Complete	01/01/2019	
		90% Construction Complete	04/30/2019	
		Demolition Complete	05/31/2019	

Natural Resources Building
1111 Washington St SE
Olympia WA 98501
PO Box 40917
Olympia WA 98504-0917



STATE OF WASHINGTON

Recreation and Conservation Office

(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

April 6, 2018

Jeffrey Hugdahl
Dept of Fish & Wildlife
PO Box 43135
Olympia, WA 98504

RE: Kettle River Access, RCO #14-1100C
Amendment #: 1

Dear Mr. Hugdahl:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Karen Edwards at (360) 902-3019 or send an e-mail to karen.edwards@rco.wa.gov.

Sincerely,

Kc Kaleen Cottingham
Director

Enclosures

cc: DeAnn Beck

4.16.18
COPY
*Scanned +
mailed*

