

Amendment to Project Agreement

Project Sponsor: Methow Conservancy
Project Title: Lehman Uplands Conservation Easement

Project Number: 16-1699 A
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 03/01/2018 to 04/30/2020 is extended to allow the contracting party until 10/01/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:

2/20/2020

Pre-approved as to form:

By:

/S/

Assistant Attorney General

Amendment Milestone Report

Project Number: 16-1699 A

Amendment Number: 2

Project Name: Lehman Uplands Conservation Easement

Sponsor: Methow Conservancy

IAC Project Manager: Kim Sellers

X	!	Milestone	Target Date	Comments/Description
X		Project Start	03/01/2018	
X		Order Appraisal(s)	05/01/2018	
X		Environmental Audit Complete	06/15/2018	
X	!	Annual Project Billing Due	07/30/2018	
X	!	Progress Report Due	07/30/2018	
X	!	Order Appraisal Review(s)	08/01/2018	
X	!	Progress Report Due	01/31/2019	
X	!	Annual Project Billing Due	07/30/2019	
X	!	Progress Report Due	07/31/2019	
	!	Annual Project Billing Due	07/31/2020	
	!	Progress Report Due	07/31/2020	
	!	Purchase Agreement Signed	08/30/2020	
		Submit Draft Easement to RCO	10/01/2020	
		Baseline Documentation to RCO	10/31/2020	
	!	Progress Report Due	11/30/2020	
	!	Acquisition Closing	12/31/2020	
	!	Cultural Resources Complete	03/01/2021	Survey Required for ground disturbing activities: See Special Condition #1
	!	Progress Report Due	07/31/2021	
		Noxious Weed Control Complete	08/01/2021	
		Funding Acknowl Sign Posted	08/01/2021	
		Stewardship Plan to RCO	08/01/2021	
		Fencing Complete	08/01/2021	
		Recorded Acq Documents to RCO	09/01/2021	
		Final Report Due	09/01/2021	
		Final Billing Due	09/01/2021	
		RCO Final Inspection	09/01/2021	
	!	Agreement End Date	10/01/2021	

X = Milestone Complete

! = Critical Milestone