

Amendment to Grant Agreement

Project Sponsor: Methow Conservancy
Project Title: Lehman Uplands Conservation Easement

Project Number: 16-1699 A
Amendment Number: 4

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 03/01/2018 to 10/01/2021 is extended to allow the contracting party until 02/28/2022 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY: Marguerite Austin
For Megan Duffy

TITLE: Director

DATE: Sep 20, 2021

Pre-approved as to form:
By: /S/
Assistant Attorney General

Amendment Milestone Report

Project Number: 16-1699 A
Project Name: Lehman Uplands Conservation Easement
Sponsor: Methow Conservancy
IAC Project Manager: Kim Sellers

Amendment Number: 4

X	!	Milestone	Target Date	Comments/Description
X		Project Start	03/01/2018	
X		Order Appraisal(s)	05/01/2018	
X		Environmental Audit Complete	06/15/2018	
X	!	Annual Project Billing Due	07/30/2018	
X	!	Progress Report Due	07/30/2018	
X	!	Order Appraisal Review(s)	08/01/2018	
X	!	Progress Report Due	01/31/2019	
X	!	Annual Project Billing Due	07/30/2019	
X	!	Progress Report Due	07/31/2019	
X	!	Acquisition Closing	07/22/2020	
X		Recorded Acq Documents to RCO	07/24/2020	
X	!	Progress Report Due	07/31/2020	
X	!	Annual Project Billing Due	07/31/2020	
X	!	Purchase Agreement Signed	08/30/2020	
X		Submit Draft Easement to RCO	10/01/2020	
X		Baseline Documentation to RCO	10/31/2020	
X	!	Progress Report Due	11/30/2020	
X	!	Cultural Resources Complete	03/01/2021	Survey Required for ground disturbing activities: See Special Condition #1
X	!	Progress Report Due	07/31/2021	
X		Stewardship Plan to RCO	10/01/2021	
	!	Progress Report Due	12/01/2021	
		Fencing Complete	12/01/2021	
		Noxious Weed Control Complete	01/01/2022	
		Funding Acknowl Sign Posted	01/01/2022	
		RCO Final Inspection	01/31/2022	
		Final Billing Due	02/04/2022	
		Final Report Due	02/07/2022	
	!	Agreement End Date	02/28/2022	

Amendment Milestone Report

X = Milestone Complete

! = Critical Milestone

16-1699 Amendment #4 - Time Extension

Final Audit Report


2021-09-21

Created:	2021-09-20
By:	Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAUOarvinSxpITL1a5GsGlaCwlztrWo8G7


"16-1699 Amendment #4 - Time Extension" History

 Document created by Lan Nicolai (lanlalit.nicolai@rco.wa.gov)

2021-09-20 - 11:27:47 PM GMT- IP address: 198.238.202.135

 Document emailed to Marguerite Austin (marguerite.austin@rco.wa.gov) for signature

2021-09-20 - 11:28:41 PM GMT

 Email viewed by Marguerite Austin (marguerite.austin@rco.wa.gov)

2021-09-21 - 1:00:22 AM GMT- IP address: 104.47.64.254

 Document e-signed by Marguerite Austin (marguerite.austin@rco.wa.gov)

Signature Date: 2021-09-21 - 1:00:32 AM GMT - Time Source: server- IP address: 68.38.171.156

 Agreement completed.

2021-09-21 - 1:00:32 AM GMT