WASHINGTON STATE
Recreation and
Conservation Office

Amendment to Project Agreement

Project Sponsor: Jefferson Co Public Works **Project Number:** 14-1021 P
Project Title: West Uncas Rd / Salmon Creek Culvert Design **Amendment Number:** 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Jefferson Co Public Works the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 08/01/2014 to 06/30/2015 is extended to allow the contracting party until 08/31/2015 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY: Mike Ramsey for
Kaleen Cottingham

TITLE: Director

DATE: 8-20-2015

Pre-approved as to form:
By: /S/
Assistant Attorney General

Natural Resources Building
1111 Washington St. S.E.
Olympia, WA 98501

P.O. Box 40917
Olympia, WA 98504-0917

STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

August 20, 2015

Eric Kuzma
Jefferson Co Public Works
623 Sheridan St
Port Townsend, WA 98368

RE: West Uncas Rd / Salmon Creek Culvert Design, RCO #14-1021P
Amendment #: 1

Dear ~~Mr. Kuzma~~ Eric:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Mike Ramsey at (360) 902-2969 or send an e-mail to mike.ramsey@rco.wa.gov.

Sincerely,

Mike Ramsey for

Kaleen Cottingham
Director

Enclosures