
1 Design Modification Support Materials (resolved) 2/18/15 8:00 AM 4/30/15 5:00 PM USACE;TULALIP;ESA;CITY

2 Stockpile Material Bunching + Material Protection (completed) 2/18/15 8:00 AM 3/18/15 5:00 PM TULALIP;TUL.CONTRACTOR

3 Easement in Place for Trail 2/18/15 8:00 AM 7/27/15 5:00 PM TULALIP;CITY

4 Sealaska Mobiilzation 6/29/15 7:00 AM 9/8/15 5:00 PM USACE;SEALASKA

5 Setback Levee: Top Shaping, Inboard Berm and Vault 7/1/15 8:00 AM 8/21/15 5:00 PM USACE;SEALASKA

6 Eastside Stormwater Elements/Sewer Line Retrofit/Trail Adjustment 7/20/15 8:00 AM 8/24/15 5:00 PM TULALIP;ESA;TUL.CONTRACTOR;CITY

7 Main Prop. Easement + Slope Protection 7/27/15 7:00 AM 8/24/15 5:00 PM TULALIP;ESA;TUL.CONTRACTOR

8 Berm Additions/Modificiations, Reed Canary Grass Treatment (Matting and Mowing), Debris Removal 7/27/15 8:00 AM 8/24/15 5:00 PM TULALIP;ESA;TUL.CONTRACTOR

9 Project Element Walk Through 8/14/15 8:00 AM 8/24/15 5:00 PM CITY;TULALIP

10 Levee Lowering + Levee Breach 8/14/15 8:00 AM 8/28/15 5:00 PM USACE;SEALASKA

11 Tidegate Sealing 8/31/15 8:00 AM 9/7/15 5:00 PM TULALIP;ESA;TUL.CONTRACTOR

12 Setback Levee: Outboard Berm 8/31/15 8:00 AM 9/23/15 8:30 AM USACE;SEALASKA

13 Westside Stormwater Pond 3 (South) 9/1/15 8:00 AM 9/30/15 5:00 PM TULALIP;ESA;TUL.CONTRACTOR

14 Native Planting on Berms Phase 2 (Phase 1 completed in May 2015) 10/5/15 8:00 AM 10/19/15 5:00 PM TUL.CONTRACTOR;TULALIP
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