
PROJECT: 14-1100 ACQ,DEV, KETTLE RIVER ACCESS
Sponsor: Dept of Fish & Wildlife Program: WWRP - Water Access Status: Active

Project Start Date: 12/14/2015 Agreement End Date: 06/30/2018

Progress Report Status: Accepted 06/23/2017

Progress Report

Report Period

From 07/01/2016 To 06/21/2017

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

An appraisal and appraisal review of the property was completed, and an offer was delivered to the seller. Seller had some concerns with the appraised value that was
offered, which required follow up work with the review appraiser. In early May, the seller decided he needed to contract his own appraisal of his property before making a
decision regarding WDFW's offer. WDFW plans to recontact the seller after July 1 regarding his interest in proceeding.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Seller has challenged appraisal results, requiring follow up work with the review appraiser. This delay has set back all grant milestones, as we cannot proceed until the
seller gives us an answer. In addition, the appraisal for this property is now over a year old and with RCO approval, will require a new appraisal.

#3: Tell us about work planned for the next reporting period.

Description is required

Determining seller's readiness to proceed and requesting RCO authorize a new appraisal and appraisal review, given that existing report is now over a year old.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

None
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Milestones

Special Conditions

1. Archaeological, Historic, and Cultural Resource Consultation
Section 8 of this agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. Since state agency sponsors have
the authority to act as lead for ensuring compliance with such requirements, RCO has not initiated review or consultation for this project. The Sponsor must submit to RCO
evidence of completion of the appropriate cultural resource review process. RCO will withhold final reimbursement until this requirement is met.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Annual Project Billing Due 07/31/2017

Purchase Agreement Signed 09/30/2017 09/30/2017 Landowner's initial negative reaction to market value of
property, requiring following up with WDFW's review
appraiser. Seller is now contracting his own appraisal to
determine if he's interested in proceeding.

SEPA/NEPA Completed 09/30/2017

All Bid Docs/Plans to RCO 09/30/2017

Bid Awarded/Contractor Hired 11/15/2017

Acquisition Closing 12/22/2017 12/22/2017 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

Progress Report Due 12/31/2017

Design Initiated 01/31/2018 01/31/2018 Design will not be initiated until we have closed on the
property.

Construction Started 02/15/2018

60% Plans to RCO 02/28/2018 02/28/2018 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

Applied for Permits 02/28/2018 02/28/2018 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

Recorded Acq Documents to RCO 03/22/2018 03/22/2018 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

Special Conditions Met
Evidence of compliance with Executive Order 05-05 and/or 
Section 106 required, see Special Conditions #1.

03/30/2018 03/30/2018 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

Survey Complete 04/01/2018 04/01/2018 Progress delayed due to time needed for landowner to
consider and accept purchase offer.

50% Construction Complete 04/15/2018

RCO Interim Inspection 04/30/2018

Funding Acknowl Sign Posted 06/01/2018

90% Construction Complete 06/01/2018

Demolition Complete 06/15/2018

Noxious Weed Control Complete 06/15/2018

Fencing Complete 06/15/2018

Final Report Due 06/15/2018

Final Billing Due 06/15/2018

Construction Complete 06/15/2018

Agreement End Date 06/30/2018

RCO Final Inspection 06/30/2018
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP

Clear & Grade Permit City/County

Health Permit Dept of Health/County

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Progress pending successful acquisition.

Attachments

PHOTOS (JPG, GIF)

# 180013 # 180014 # 180015 # 180016 # 180017

FILES AND PHOTOS

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit

Status History

Report Status Date User Note

Accepted 06/23/2017 Karen Edwards

Hi DeAnn, Thank you for the progress report. I know this has been an especially difficult property
acquisition to negotiate. I understand the 1-year shelf life of the appraisal expired last month. A
request for a second appraisal/review may not be necessary. If the property is not acquired or a
purchase and sale agreement is not secured within 1 year of the effective date of the appraisal,
WDFW must obtain a new appraisal “statement” from the original appraiser stating that the land
values have not changed and the appraised value is the same since the effective date of the
appraisal. Costs associated with the appraisal “statement” are eligible for reimbursement. If the
appraiser cannot or will not provide such a statement, the project sponsor must obtain an appraisal
update, which is also eligible for reimbursement. We can discuss more when WDFW gets to that
point. Thank you, Karen

Submitted 06/22/2017 DeAnn Johnigk

Returned 06/22/2017 Karen Edwards Per our conversation, I'm returning this progress report for an update.

Submitted 06/20/2017 DeAnn Johnigk

Draft 04/24/2017 DeAnn Johnigk
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