
PROJECT: 14-1948 DEV, PORT OF GRAYS HARBOR, 28TH ST. LANDING PHASE 2
Sponsor: Port of Grays Harbor Program: Boating Facilities - Local Status: Active

Project Start Date: 10/15/2015 Agreement End Date: 06/30/2019

Progress Report Status: Accepted 10/25/2017

Progress Report

Report Period

From 03/04/2017 To 10/18/2017

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Submitted final design for review and approval. Received questions and recommendations concerning accessibility issues. Engineer worked with Port and RCO staff to
address. Final plans were approved by RCO. Engineer developed final cost estimate, bid forms and procedures.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No

#3: Tell us about work planned for the next reporting period.

Description is required

We are preparing a package to submit to the Commissioners at their meeting on November 14 to authorize advertising for bids. We will bid the project in November and
December and then submit a recommendation to RCO and Commission in January to award a contract to the low bidder.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No
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Milestones

Special Conditions

1. Archaeological, Historic, and Cultural Resource Consultation

This project is subject to the National Historic Preservation Act, Section 106, and therefore appears to be exempt from Governor’s Executive Order 05-05 Archaeological and
Cultural Resources (EO 05-05) as described in Section 8 of this project agreement. In order for this project to be exempt from EO 05-05, the Section 106 Area of Potential
Effect (APE) must include all ground-disturbing activities subject to this project agreement, including any staging area. The sponsor is encouraged to work with the federal
permitting agency to align the Section 106 APE with the scope of work subject to this project agreement. If the APE does not include all ground-disturbing activities subject to
this project agreement, promptly notify the RCO grant manager, as this will require RCO to initiate cultural resources consultation following EO 05-05 for those activities not
included in the federal APE. The Sponsor must submit to RCO evidence of this consultation and a Notice to Proceed from RCO will be required before these ground-
disturbing activities can begin. Construction started without a Notice to Proceed will be considered a breach of contract.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Bid Awarded/Contractor Hired 03/01/2018

Progress Report Due 03/31/2018

Construction Started
RCO must issue a Notice to Proceed prior to any ground 
disturbing activities.

07/15/2018

Progress Report Due 07/31/2018

RCO Interim Inspection 08/31/2018

50% Construction Complete 08/31/2018

Progress Report Due 10/31/2018

Progress Report Due 03/31/2019

90% Construction Complete 04/30/2019

Funding Acknowl Sign Posted 06/15/2019

RCO Final Inspection 06/15/2019

Construction Complete 06/30/2019

Agreement End Date 06/30/2019

Final Billing Due 09/15/2019

Final Report Due 09/15/2019
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP 06/15/2012 01/17/2017 NWS-2012-530A
Note: No comments from Tribes or DAHP

Building Permit City/County

Note: City of Hoquiam - Allow two weeks
Dredge/Fill Permit [Section 10/404 or 404] Army Corps of Eng. 11/18/2015 06/01/2017 06/01/2022 NWS-2012-530

Endangered Species Act Compliance [ESA] US Fish & Wildlife 11/18/2015 06/01/2017 06/01/2022 NWS-2012-530
Note: Included with Corps Section 10 Permit

Hydraulics Project Approval [HPA] Dept of Fish & Wildlife 11/18/2015 04/27/2016 02/15/2018 2016-6-194+02
Note: Completed

SEPA Local or State 06/29/2012
Note: Completed - Port of Grays Harbor

Water Quality Certification [Section 401] County/Dept of Ecy. 11/18/2015 04/20/2017 04/20/2022 14107

Shoreline Permit City/County 09/14/2012 06/01/2022
Note: City of Hoquiam

Other Required Permits

Other Required Permits

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

Choice Yes Description is required

WDF&W has required the removal of an existing abandoned pier and shoreline restoration project near the mouth of the Wishkah River approximately 1 mile upstream of
the project site. No additional mitigation was required by remaining permits

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Permitting, other than construction is completed. Contractor will be required to obtain construction permits.
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Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

10/18/2017 Plans and Bid Specifications POGH 28th St Improvements PH II Bid
Documents

RandyL Bid Documents Port of Grays Harbor
28th Street Boat Launch Improvements
Phase II - 2017-09-30.pdf, 320511
Progress Report, 10/25/2017, Accepted

10/18/2017 Plans and Bid Specifications POGH 28th Street Improvements Tech
Specs

RandyL BergerABAM - Port of Grays Harbor
28th Street Improvements Phase II - Bid
Tech Specs - 2017-03-22.pdf, 320510
Progress Report, 10/25/2017, Accepted

10/18/2017 Plans and Bid Specifications POGH 28th Street Boat Launch
Improvements Phase II Bid Specs

RandyL POGH 28th Street Boat Launch
Improvements Phase II - Specifications
- 2017-06-13.pdf, 320509
Progress Report, 10/25/2017, Accepted

10/18/2017 Plans and Bid Specifications POGH 28th Street Improvements Plans
Final

RandyL BergerABAM - Port of Grays Harbor
28th Street Improvements Phase II - Bid
Drawings - 2017-03-22reduced.pdf,
320508
Progress Report, 10/25/2017, Accepted

10/18/2017 Plans and Bid Specifications 01 20 00 Price and Payment
Procedures - 2017-06-13.pdf

RandyL 01 20 00 Price and Payment
Procedures - 2017-06-13.pdf, 320507
Progress Report, 10/25/2017, Accepted

Certify & Submit

Status History

Report Status Date User Note

Accepted 10/25/2017 Ben Donatelle

Thanks Randy. Excited that you're finally able to put this out for bid - assuming the commission
approves. The plans look great, thank you for addressing the concerns we pointed out. I just sent
them to Rory for one last look, so I anticipate issuing the notice to proceed very soon. Let me know if
you have any questions. cheers!

Submitted 10/18/2017 Randy Lewis
I submitted a complete set of the final bids documents and plans and specs all at once. A couple were
uploaded earlier and there are some outdated versions in the list of attachments. We are planning to
get permission from our commission in November to advertise for bids.

Draft 10/17/2017 Randy Lewis
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