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PRISM Project #15­1107 (In Progress)

West Oakland Bay Restoration & Conservation
  Project Details    

South Puget Sound SEG; West Oakland Bay Restoration &

Conservation (#15­1107) Attachment #183723, shelton harbor 

Project Status:  Active since 05/18/2016

Planned Completion:  06/30/2019 
This project is in progress. Project
scope, activities, and dollars may
change.

Project Type:  Planning & Acq & Restore

Project Sponsor:  South Puget Sound Salmon
Enhancement Group

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $1,597,374
Total RCO Grant: $1,597,374 (84%)

Sponsor Match: $309,125 (16%)
Total Agreement: $1,906,499(100%)

              RCO Grant Status  

Total RCO Grant:$1,597,374.00
Paid To Date: $129,857.72 (8%)
Grant Balance:$1,467,516.28 (92%)

              Links

 

Original Project Agreement
Amendments: 1
Progress Report: 12/2/2016
Attachments: 44 files

  Project Description    
This project consists of four phases of restoration, planning, and conservation in the Goldsborough Creek estuary in Oakland Bay, South Puget Sound. Phases 1 and 2a are
designed to rebuild lost salt marsh habitat. Phase 1 entails construction of up to 14­engineered logjams at the mouth of Goldsborough Creek to capture sediment to rebuild
the creek mouth. Phase 2a is part of a multi­component project to enhance the estuary and tidelands by creating intertidal benches/shelves at appropriate elevations to allow
for natural vegetation that will mesh with the creek mouth project. In Phase 2a, we will remove a 1/4 mile dike and import bed materiel to form the southern lobe of the salt
marsh. Phases 2b and 2c involve the western and northern lobes of the salt marsh and are not part of this grant. Phase 3 is a planning project to produce a final design for the
removal of a bulkhead on Port of Shelton property on the north shore of the harbor. In a future project, we will reconfigure the shoreline to a more natural slope designed to fit
with the Phase 2 Shelton Harbor project. Phase 4 consists of a fee simple conservation acquisition of 14 acres of High Priority habitat on Eagle Point in Shelton Harbor. The
property of interest includes two acres of freshwater wetland, four acres of tideland, eight acres of riparian upland and 1600 feet of marine shoreline.
All restoration will occur in areas rated as High Priority by the WRIA 14 technical committee and Enhance High Priority by Puget Sound Nearshore Ecosystem Restoration
Project. This project is expected to benefit Chinook, Coho and Chum salmon as well as Cutthroat Trout and steelhead.

  Project Contacts    
         

Project Sponsor: South Puget Sound Salmon Enhancement Group Lead Entity:WRIA 14 Salmon Habitat Recovery
Committee Lead Entity

  Project
Contact:

Brian Combs
brianc@spsseg.org
(360) 412­0808 104

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

Kay Caromile
kay.caromile@rco.wa.gov
(360) 902­2639

   

  Project Location    
General Area:

 

Goldsborough Creek
estuary, Shelton Harbor,
West Oakland Bay in Mason
County

County:  Mason
Legislative Districts 2012:   35

Congressional Districts 2012:   10
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):  Mason

http://www.spsseg.org/
http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1107
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1107
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=264926
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAmendment.aspx?ProjectNumber=15-1107
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289133
http://www.spsseg.org/
http://www.masoncd.org/Salmon.html
mailto:brianc@spsseg.org
http://www.rco.wa.gov
mailto:kay.caromile@rco.wa.gov


4th Field Catalog Units (HUC):   KITSAP
WRIA:   Kennedy­Goldsborough

Sections:   21
Township:   T20NR03W

Coordinates:   47.21100636
­123.09140920

  Worksites    

Worksite Name Scope of Work
Proposed Planning and

Restoration Cost
Shelton Harbor and Shoreline­
Components 1,2,3, (#1)

Architectural & Engineering (A&E), Channel modification (C.9.c.1),
Cultural resources, Dike Or berm modification / removal (C.9.d.1),
Fill placement (C.9.h.1), Final design and permitting, Obtain
permits

$1,641,499

Eagle Point­ Component 4 (#2) Administrative costs (Acq), Appraisal, Appraisal Review, Closing,
Recording, Taxes, Title, Environmental Audits, Land, Stewardship
plan

$0

  Total $1,641,499
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

 
Proposed

Acquisition
Acres

Proposed
Acquisition

Cost
Shelton Harbor and
Shoreline­ Components 1,2,3,
(#1)

 
Property 1 ­ Private
Landowner

0.00 $0

Shelton Harbor and
Shoreline­ Components 1,2,3,
(#1)

 
Property 2 ­ Private
Landowner

0.00 $0

Shelton Harbor and
Shoreline­ Components 1,2,3,
(#1)

 
Property 3 ­ Local Landowner 0.00 $0

Eagle Point­ Component 4
(#2)

  Property 4 ­ Local Landowner 14.00 $265,000

      Total 14.00 $265,000
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

      
Area Encompassed (acres) (B.0.b.1) 23.5

Estuarine / Nearshore Project
      Channel modification (C.9.c.1)

Yards of Channel Modified/Created (C.9.c.2) 103
Acres of Estuary Treated (C.9.c.3) 3.8

      Dike Or berm modification / removal (C.9.d.1)
Miles Of Dikes Removed (C.9.d.2) 0.25
Acres of Habitat Made Available To Salmonids through dike or berm
modification/removal (C.9.d.3)

2.1

      Fill placement (C.9.h.1)
Acres of Estuary Treated with fill placement (C.9.h.2) 13.4

Permits
      Obtain permits

Number of permits required for implementation of project 2

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Hydraulics Project Approval [HPA]
Cultural Assessment [Section 106]
Nationwide Permit

  Project Milestones    
Milestone Name Target Date Description
Project Start 12/09/2015
Order Appraisal(s) 05/01/2016 for Phase 4, Eagle Point
Annual Project Billing 07/31/2016 and at least once per year, thereafter
Order Appraisal Review(s) 08/01/2016 for Phase 4, Eagle Point

https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20003
https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20004


Purchase Agreement Signed 09/01/2016 for Phase 4, Eagle Point
Environmental Assess Complete 09/30/2016 for Phase 4, Eagle Point
Progress Report Submitted 11/15/2016
Acquisition Closing 12/31/2016 for Phase 4, Eagle Point
Recorded Land Survey to RCO 12/31/2016 for Phase 4, Eagle Point
Recorded Acq Documents to RCO 01/31/2017 for Phase 4, Eagle Point
Noxious Weed Control Complete 03/01/2017 if needed
Fencing Complete 03/01/2017 if needed
Stewardship Plan to RCO 03/01/2017 for Phase 4, Eagle Point
Progress Report Submitted 06/01/2017
Preliminary Design to RCO 07/30/2017 for Phase 3, as described in RCO Manual 18 Appendix

D­2 and agreement special conditions (Preliminary
Design Report, Drawings, and Engineering Cost Estimate
attached in PRISM)

Annual Project Billing 07/31/2017
Applied for Permits 07/31/2017 for Phase 2, Tideland Restoration
Cultural Resources Complete 10/31/2017 for Phase 2, Tideland Restoration. To be completed

through Army Corps Permit. Attach Army Corps permit to
PRISM to confirm cult res consultation complete for ALL
ground disturbing activities.

Progress Report Submitted 12/01/2017
Cultural Resources Complete 01/31/2018 for Phase 1, Log Jams at Mouth. To be completed through

Army Corps Permit. Attach Army Corps permit to PRISM
to confirm cult res consultation complete for ALL ground
disturbing activities.

Applied for Permits 01/31/2018 for Phase 1, Log Jams at Mouth
Final Design to RCO 03/01/2018 for Phase 3, as described in RCO Manual 18 Appendix

D­3 and agreement special conditions (Final design,
design report, construction specs, quantities and costs,
and bid documents attached in PRISM)

Landowner Agreement to RCO 03/31/2018 for Phase 1, Log Jams at Mouth
Final Design to RCO 03/31/2018 for Phase 1, Log Jams at Mouth, Pre­construction design

and bid documents attached in PRISM, as described in
project proposal

Landowner Agreement to RCO 03/31/2018 for Phase 2, Tideland Restoration
Final Design to RCO 03/31/2018 for Phase 2, Tideland Restoration, Pre­construction

design and bid documents attached in PRISM, as
described in project proposal

Permits Complete 04/01/2018 for Phase 2, Tideland Restoration
Bid Awarded/Contractor Hired 04/30/2018 for Phase 2, Tideland Restoration
Progress Report Submitted 06/01/2018
Permits Complete 06/30/2018 for Phase 1, Log Jams at Mouth
Bid Awarded/Contractor Hired 06/30/2018 for Phase 1, Log Jams at Mouth
Restoration Started 07/15/2018 for Phase 1, Log Jams at Mouth
Funding Acknowl Sign Posted 07/15/2018 for Phase 1, Log Jams at Mouth
Restoration Started 07/15/2018 for Phase 2, Tideland Restoration
Annual Project Billing 07/31/2018
Restoration Complete 10/15/2018 for Phase 1, Log Jams at Mouth
Progress Report Submitted 12/01/2018
RCO Final Inspection 12/01/2018 for Phase 1, Log Jams at Mouth
Final Design to RCO 12/01/2018 for Phase 1, Log Jams at Mouth. As­built drawings or

project documentation attached in PRISM, if constructed
project differs from final design

Restoration Complete 12/31/2018 for Phase 2, Tideland Restoration
RCO Final Inspection 01/31/2019 for Phase 2, Tideland Restoration
Final Design to RCO 03/31/2019 for Phase 2, Tideland Restoration. As­built drawings or

project documentation attached in PRISM, if constructed
project differs from final design

Progress Report Submitted 06/01/2019
Agreement End Date 06/30/2019 PROJECT CLOSING. All expenditures must be prior to

this date.
Funding Acknowl Sign Posted 07/15/2019 for Phase 2, Tideland Restoration
Final Report in PRISM 08/31/2019
Final Billing to RCO 08/31/2019

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement ­ State 15­1107 Project Agreement.pdf 05/18/2016
Amendment ­ State 15­1107 Amend #1 Sponsor Change.pdf 11/15/2016
Application Review Report Application Review Report, 15­1107C(compl 08/28/15 12:57:49).pdf 08/28/2015
Application Review Report Application Review Report, 15­1107C(rtnd 08/26/15 13:43:33).pdf 08/26/2015
Appraisal Eagle Point Appraisal.pdf 07/25/2016
Appraisal Review Appraisal Review.pdf 07/25/2016
Authorizing 15­1107 Signature Authorization Resolution.pdf 03/14/2016

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=264926
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=288038
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237434
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237096
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=273585
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=273583
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=253050


Resolution/Application
Authorization
Billing forms escrow invoice.pdf 12/09/2016
Billing forms acquisition match documentation.pdf 12/09/2016
Correspondence 2016­10­10 Eagle Point Voluntary Sale Form.pdf 10/10/2016
Correspondence Response to 2015 Review Panel Comments.docx 08/28/2015
Correspondence Additional Questions ­Early Review Comments Project 14­1412.docx 08/26/2014
Correspondence Ecology coordination.docx 08/14/2014
Cost Estimate cost estimate revised.xlsx 08/28/2015
Deed Purchase and Sale Agreement1.pdf 12/07/2016
Design document Overall Restoration Vision.pdf 08/28/2015
Design document 30 Percent­revised dike removal.pdf 08/28/2015
Design document SITE ASSESSMENT AND MONITORING PLAN LOWER

GOLDSBOROUGH CREEK.pdf
10/16/2014

Design document Memorandum­Shelton Harbor Phase I ELJ Rationale Final.doc 08/28/2014
Design document Phase 3 conceptual B.pdf 08/28/2014
Design document Phaset 3 conceptual A.pdf 08/28/2014
Design document Phase 2 conceptual.pdf 08/28/2014
Design document Phase 1 conceptual (1).pdf 08/28/2014
Environmental Site
Assessment Report

Eagle Point Phase I Environmental Site Assessment.pdf 09/29/2016

Hazardous Substance
Certification Form

haz subst cert city signed by city.pdf 12/07/2016

Hazardous Substance
Certification Form

RCO HazSubCert.pdf 09/29/2016

Map: Parcel map Revised parcel ownership.docx 08/27/2015
Map: Parcel map Phase 4 parcel map .pdf 08/28/2014
Map: Parcel map Shelton Harbor parcels.jpg 04/21/2014
Map: Planning Area Puget Sound location.docx 08/14/2014
Map: Restoration Worksite Shelton_Harbor_worksite.jpg 04/21/2014
Photo dike to be removed.jpg 08/28/2015
Photo shelton harbor.jpg 04/21/2014
Progress report Progress Report 12/02/2016.pdf 12/02/2016
Project Application Report Application Report, 15­1107C (submitted 08/28/15 11:59:29).pdf 08/28/2015
Project Application Report Application Report, 15­1107C (submitted 08/10/15 17:26:31).pdf 08/10/2015
Salmon Project Proposal salmon project proposal ­ revised.docx 08/28/2015
Site Plan: Restoration Site
Plan

Maps illustrating planned work.docx 03/24/2016

Site Plan: Restoration Site
Plan

Components of Shelton Harbor Phase 2.docx 03/24/2016

Site Plan: Restoration Site
Plan

Location of Project Phases.docx 03/24/2016

SRFB Review Panel
Comment Form

15­1107 Review Panel Coments.pdf 01/28/2016

SRFB Review Panel
Comment Form

14­1403 Review Panel Comments.pdf 12/23/2014

Visuals West Oakland Bay presentation revised (1).pptx 08/28/2015
Visuals T­Sheet.docx 08/15/2014

Date of last change: 01/02/2017

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289687
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289686
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=281060
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237335
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203436
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=202427
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237351
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289525
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237334
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237326
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=207310
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203845
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203746
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203744
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203742
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203740
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=280064
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289523
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=280063
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237195
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=203823
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=183685
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=202471
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=183690
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237331
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=183723
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289133
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237359
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233192
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237431
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=254192
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=254191
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=254190
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248666
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=211091
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237356
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=202518



