
Project Snapshot 
PRISM Project #15­1131 (In Progress)

Woods Creek In­Stream Restoration Partnership
  Project Details    

Project Status:  Active since 02/02/2016

Planned Completion:  12/31/2018 
This project is in progress. Project scope, activities, and dollars
may change.

Project Type:  Restoration

Project Sponsor:  Adopt A Stream Foundation

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $44,763
Salmon Federal Projects: $150,429

Total RCO Grant: $195,192 (85%)
Sponsor Match: $35,000 (15%)

Total Agreement: $230,192(100%)

              RCO Grant Status  

Total RCO Grant: $195,192.00
Paid To Date: $56,069.71 (29%)
Grant Balance: $139,122.29 (71%)

              Links

 
Original Project Agreement
Progress Report: 12/23/2016
Attachments: 40 files

  Project Description    
Adopt A Stream Foundation will use funding to install approximately 12 LWD structures and with Snohomish Conservation District restore two acres of riparian habitat on
seven properties in the Woods Creek Watershed (WRIA 7) north of the city of Monroe. This project will help improve channel complexity, spawning and rearing habitat, and
increase functioning riparian habitat in Woods Creek. Primary species that will benefit are federally listed fall Chinook, summer Steelhead, and Bull Trout. Additional salmon
species that will benefit include Coho, Pink (Odd Year), and Fall Chum salmon. 

The Woods Creek Watershed Habitat Conditions Report (Snohomish County) and the Woods Creek Action Plan for Riparian Restoration (SCD) identify priority actions for
Woods Creek. Partners working in the watershed have formed a working group to coordinate high priority restoration activities. The Habitat Conditions Report identifies a
lack of large wood in the channel, high fine sediment loads, infrequent and shallow pools, and high summer water temperatures as limiting factors. This project will install
LWD to create deep pools, sort sediment, and increase groundwater interface. This project includes riparian planting to improve habitat. This proposal is a result of RCO
grant (14­1054P) to educate and find landowners to restoration projects.

  Project Contacts    
         

Project Sponsor: Adopt A Stream Foundation Lead Entity: Snohomish Basin Lead Entity

  Project
Contact:

Walter Rung
walterr@streamkeeper.org
(425) 316­8592 111

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

Josh Lambert
Josh.Lambert@rco.wa.gov
(360) 725­3935

   

  Project Location    
General Area:  Woods Creek

County:   Snohomish
Legislative Districts 2012:   39

Congressional Districts 2012:   01
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):  Woods Creek
4th Field Catalog Units (HUC):   Skykomish

WRIA:   Snohomish
Sections:   32
Sections:   35
Township:   T28NR07E

Coordinates:   47.86589649
­121.93429537

http://www.streamkeeper.org/
http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
http://www.nwr.noaa.gov/Salmon-Recovery-Planning/PCSRF/
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1131
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1131
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=249004
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=291002
http://www.streamkeeper.org/
http://www.govlink.org/watersheds/7/
mailto:walterr@streamkeeper.org
http://www.rco.wa.gov
mailto:Josh.Lambert@rco.wa.gov


  Worksites    

Worksite Name Scope of Work
Proposed Restoration

Cost
Reach 2 Woods Creek
Mainstem (#1)

Architectural & Engineering (A&E), Channel structure
placement (C.4.d.1), Cultural resources, Obtain permits,
Planting (C.5.c.1)

$198,479

Reach 11 East Fork Woods
Creek (#2)

Architectural & Engineering (A&E), Channel structure
placement (C.4.d.1), Cultural resources, Obtain permits,
Planting (C.5.c.1)

$31,713

  Total $230,192
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

Landowner
Type

Reach 2 Woods Creek
Mainstem (#1)

  Property 1 ­ Sewell Property Private

Reach 2 Woods Creek
Mainstem (#1)

  Property 2 ­ Arnesen Property Private

Reach 2 Woods Creek
Mainstem (#1)

  Property 3 ­ Fiscus Property Private

Reach 2 Woods Creek
Mainstem (#1)

  Property 4 ­ Stokes Property Private

Reach 2 Woods Creek
Mainstem (#1)

  Property 5 ­ Qayyum Property Private

Reach 2 Woods Creek
Mainstem (#1)

  Property 6 ­ Watkins Property Private

Reach 11 East Fork Woods
Creek (#2)

  Property 7 ­ Coco/Cron
Property

Private

      Total
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

Instream Habitat Project
      Channel structure placement (C.4.d.1)

Miles of Stream Treated for channel structure placement (C.4.d.3) 0.40
Acres Of Streambed Treated for channel structure placement (C.4.d.4) 0.3
Pools Created through channel structure placement (C.4.d.5) 12
Number of structures placed in channel (C.4.d.7) 12

Riparian Habitat Project
      Planting (C.5.c.1)

Acres Planted in riparian (C.5.c.3) 2.1

Permits
      Obtain permits

Number of permits required for implementation of project 4

Riparian Habitat Project
      Planting (C.5.c.1)

Miles of streambank planted (C.5.c.4) 0.34
Average Riparian Width 35

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Nationwide Permit 03/10/2016 09/12/2016 03/03/2018 NWS­2016­246
Cultural Assessment [Section 106] 03/10/2016 09/12/2015 03/03/2018 NWS­2016­246
Hydraulics Project Approval [HPA] 06/21/2016 08/03/2016 08/03/2018 2016­4­582+01
Other Required Permits 07/07/2016 08/29/2016 02/02/2018 16111587FZ

  Project Milestones    
Milestone Name Target Date Description
Preliminary Design to RCO 10/30/2015
Project Start 12/09/2015
Applied for Permits 05/15/2016
Progress Report Submitted 06/01/2016
Landowner Agreement to RCO 06/30/2016 Sewell (instead of stewardship plan)
Cultural Resources Complete 06/30/2016

https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20028
https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20091


Permits Complete 06/30/2016
Final Design to RCO 06/30/2016 See Special Condition for Before Construction
Landowner Agreement to RCO 06/30/2016 Arnesen (instead of stewardship plan)
Landowner Agreement to RCO 06/30/2016 Fiscus (instead of stewardship plan)
Landowner Agreement to RCO 06/30/2016 Stokes (instead of stewardship plan)
Landowner Agreement to RCO 06/30/2016 Quayyum (instead of stewardship plan)
Landowner Agreement to RCO 06/30/2016 Watkins (instead of stewardship plan)
Landowner Agreement to RCO 06/30/2016 Coco/Cron (instead of stewardship plan)
Restoration Started 07/01/2016
Progress Report Submitted 11/30/2016
Annual Project Billing 01/31/2017
Progress Report Submitted 06/30/2017
Annual Project Billing 11/30/2017
Progress Report Submitted 11/30/2017
Funding Acknowl Sign Posted 06/30/2018 If landowners are willing.
Progress Report Submitted 06/30/2018
Final Design to RCO 06/30/2018 As­built
RCO Final Inspection 10/31/2018
Progress Report Submitted 10/31/2018 If a time extension is needed.
Final Report in PRISM 11/30/2018
Annual Project Billing 11/30/2018
Restoration Complete 12/31/2018
Agreement End Date 12/31/2018 Project Closing: All expenditures must be incurred prior to

this date.
Final Billing to RCO 03/15/2019

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement ­ State 15­1131 Project Agreement.pdf 02/02/2016
Application Document AASF Electronic Board Minutes 12­28­2015.pdf 01/14/2016
Application Document State_Owned_Aquatic_Lands.docx 04/02/2015
Application Review Report Application Review Report, 15­1131R(compl 08/27/15 13:09:57).pdf 08/27/2015
Application Review Report Application Review Report, 15­1131R(rtnd 08/24/15 16:23:48).pdf 08/24/2015
Application Review Report Application Review Report, 15­1131R(rtnd 07/08/15 11:42:44).pdf 07/08/2015
Authorizing
Resolution/Application
Authorization

15­1131 Signature Authorization Resolution.pdf 01/13/2016

Billing forms Woods Creek Designs_invoice.pdf 09/26/2016
Correspondence Chinook Engineering Contract.pdf 10/13/2015
Cost Estimate Woods Creek In­Stream Restoration Partnership_WR2.0.xlsx 08/27/2015
Design document Lower Woods Creek 15­1131 WDFW 6­20­2016 Submittal.pdf 06/30/2016
Design document WC_Design_Report.docx 10/30/2015
Design document Prelim_Designs_Lower Woods Creek 14­1054.pdf 10/30/2015
Design document Woods_Creek_Plan_Set.pdf 08/27/2015
Design document WC_Draft_Design_Report.docx 08/06/2015
Limit 8 Self­Certification
Form

Limit 8_Self Cert.pdf 05/03/2016

Map: Restoration Worksite Woods Creek old and new props Map2.pdf 12/21/2016
Map: Restoration Worksite Worksite Location Map.pdf 07/27/2015
Map: Restoration Worksite WoodsPlanting_LWD.pdf 04/02/2015
Permit HPA Reach 11.pdf 10/25/2016
Permit HPA Reach 2 .pdf 10/25/2016
Permit Flood Hazard permit.pdf 10/25/2016
Permit USACE Permit Reach 11 Ltr.pdf 10/25/2016
Permit 1. USACE Permit Reach 2.pdf 10/25/2016
Photo Qayyum_IMG_4176.jpg 07/01/2015
Progress report Progress Report 12/23/2016.pdf 12/23/2016
Progress report Progress Report 06/30/2016.pdf 06/30/2016
Project Application Report Application Report, 15­1131R (submitted 08/27/15 11:25:53).pdf 08/27/2015
Project Application Report Application Report, 15­1131R (submitted 08/06/15 15:23:20).pdf 08/06/2015
Project Application Report Application Report, 15­1131R (submitted 04/03/15 11:34:01).pdf 04/03/2015
Project partnership form PUD Letter of Support.pdf 08/06/2015
Project partnership form Project Partner Contribution Form_SCD.pdf 07/01/2015
Project partnership form AASF Letter of Support_signed.pdf 04/02/2015
Project partnership form Letter of Match Lower Woods Creek.pdf 04/02/2015
Salmon Project Proposal Appendix_C_Woods Creek Proposal_Final­4.docx 10/13/2015
Salmon Project Proposal Appendix_C_Woods Creek Proposal_Final­3.docx 08/27/2015
SRFB Review Panel
Comment Form

15­1131 Woods Creek In­Stream Restoration Partnership.pdf 01/28/2016

Visuals Woods Creek old and new props Map.pdf 07/12/2016
Visuals site visit may 2015.pptx 07/14/2015
Visuals Property_Pictures.pdf 07/01/2015

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=249004
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=247896
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218179
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237269
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236852
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=229730
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=247830
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=279877
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240301
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237206
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=269889
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=241643
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=241642
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237217
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=232821
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=263089
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=290721
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=231359
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218180
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=282881
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=282880
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=282879
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=282877
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=282876
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=229270
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=291002
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=269935
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237222
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=232840
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218358
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=232794
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=229267
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218264
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218193
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240319
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237204
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248719
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=271564
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=230134
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=229249


Date of last change: 02/03/2017




