
Project Snapshot 
PRISM Project #15­1192 (In Progress)

Salmon Creek Bridge Construction, West Uncas Road
  Project Details    

Project Status:  Active since 05/12/2016

Planned Completion:  03/31/2019 
This project is in progress. Project scope, activities, and dollars
may change.

Project Type:  Restoration

Project Sponsor:  Jefferson County

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $788,800
Total RCO Grant: $788,800 (85%)

Sponsor Match: $139,200 (15%)
Total Agreement: $928,000(100%)

              RCO Grant Status  

Total RCO Grant: $788,800.00
Paid To Date: $0.00 (0%)
Grant Balance: $788,800.00(100%)

              Links

 
Original Project Agreement
Progress Report: 6/17/2016
Attachments: 31 files

  Project Description    
Jefferson County Public Works proposes a restoration project that will remove a fish passage barrier along Salmon Creek (RM 0.75) where it intersects with West Uncas
Road (MP 0.804) through the construction of an 80 ft.­ 84 ft x 29 ft. concrete bridge to replace a 60 ft. long, 15.5 ft. x 9.5 ft. rise, corrugated steel pipe arch culvert. In 2008 it
was discovered that the existing culvert and rip rap prevent Summer Chum from accessing prime spawning habitat and limit habitat forming processes that have the potential
to negatively impact nearby salmon spawning habitat. WDFW and Jefferson County implemented emergency measures from 2009­2014 to create step pools with sandbags
and temporarily backwater the culvert to facilitate Summer Chum passage. The bridge will eliminate the fish passage barrier restoring the Chum access to 0.75 RM of high­
quality protected upstream spawning habitat, essentially doubling the available spawning habitat in order for the run to remain stable over the long­term.

  Project Contacts    
         

Project Sponsor: Jefferson County Lead Entity: Hood Canal Coordinating Council
Lead Entity

  Project
Contact:

Mark Thurston
mthurston@co.jefferson.wa.us
(360) 385­9210

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

Mike Ramsey
mike.ramsey@rco.wa.gov
(360) 902­2969

   

  Project Location    
General Area:   Discovery Bay

County:   Jefferson
Legislative Districts 2012:   24

Congressional Districts 2012:   06
Salmon Recovery Regions:   Hood Canal/Puget Sound

DNR Watershed Units (WAU):   Discovery Bay
4th Field Catalog Units (HUC):   DUNGENESS/ELWHA

WRIA:   Quilcene­Snow
Sections:   26
Township:   T29NR02W

Coordinates:   47.98023538
­122.89653739

  Worksites    

Worksite Name Scope of Work
Proposed Restoration

Cost

http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1192
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1192
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=264927
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=268255
http://hccc.wa.gov/Salmon+Recovery/LeadEntity/default.aspx
mailto:mthurston@co.jefferson.wa.us
http://www.rco.wa.gov
mailto:mike.ramsey@rco.wa.gov


West Uncas Road ­ Salmon
Creek Bridge Construction
(#1)

Architectural & Engineering (A&E), Bridge installed or
improved (C.2.g.1), Obtain permits

$928,000

  Total $928,000
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

Landowner
Type

West Uncas Road ­ Salmon
Creek Bridge Construction
(#1)

 
Property 1 ­ Jefferson County
West Uncas Rd ROW

Local
Government

      Total
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

Permits
      Obtain permits

Number of permits required for implementation of project 2

Fish Passage Improvement
      Bridge installed or improved (C.2.g.1)

Miles of stream made accessible by bridge installation/repair (C.2.g.3) 0.75
Number of bridges (C.2.g.2) 1

      
Number of blockages / impediments / barriers impeding passage
(C.2.b.4)

1

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Hydraulics Project Approval [HPA]
Endangered Species Act
Compliance [ESA]
NEPA
Nationwide Permit
Cultural Assessment [Section 106]

  Project Milestones    
Milestone Name Target Date Description
Cultural Resources Complete 10/08/2014 Completed under design grant #14­1021
Applied for Permits 06/15/2015 Completed under design grant #14­1021
Project Start 12/09/2015
Progress Report Submitted 06/30/2016
Annual Project Billing 07/31/2016
Preliminary Design to RCO 12/31/2016
Progress Report Submitted 12/31/2016
Special Conditions Met 06/30/2017 Compliance with final design deliverables
Final Design to RCO 06/30/2017
Progress Report Submitted 06/30/2017
Annual Project Billing 07/31/2017
Progress Report Submitted 10/31/2017
Permits Complete 12/31/2017
Bid Awarded/Contractor Hired 02/28/2018
Progress Report Submitted 03/31/2018
Restoration Started 07/31/2018
Annual Project Billing 07/31/2018
Stewardship Plan to RCO 09/30/2018
Progress Report Submitted 09/30/2018
RCO Final Inspection 11/30/2018
Restoration Complete 11/30/2018
Final Billing to RCO 12/31/2018
Final Report in PRISM 01/31/2019
Agreement End Date 03/31/2019

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement ­ Federal USFWS Cooperative Agreement Award.pdf 08/06/2015

https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20097
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=232742


Agreement ­ State 15­1192 Project Agreement.pdf 05/18/2016
Application Review Report Application Review Report, 15­1192R(compl 10/28/15 10:09:48).pdf 10/28/2015
Application Review Report Application Review Report, 15­1192R(rtnd 10/06/15 09:43:22).pdf 10/06/2015
Application Review Report Application Review Report, 15­1192R(compl 08/26/15 11:31:35).pdf 08/26/2015
Authorizing
Resolution/Application
Authorization

15­1192 West Uncas Rd. Signature Authorization.pdf 12/16/2015

Correspondence USFWS Funding email 06­26­2015.pdf 06/26/2015
Correspondence USFWS Funding email.pdf 04/15/2015
Correspondence WDFW­Letter of Support.pdf 04/15/2015
Cost Estimate SRFB_Cost_Estimate ­ 10­13­2015.xlsx 10/13/2015
Design document 100% Plans 8­27­15.pdf 08/24/2016
Design document Hydraulic Design Report 8­24­15.pdf 09/01/2015
Design document Revised design 2015­06­30 0265 Riprap Layout RIPRAP AND

CHAN.pdf
07/14/2015

Design document Hydraulic Design 5­12­2015.pdf 06/05/2015
Design document Geotechnical Report­ Final ­ 6­5­2015.pdf 06/05/2015
Design document 100% Draft Design Set.pdf 06/05/2015
Limit 8 Self­Certification
Form

Limit 8 Self Certification.pdf 11/16/2016

Map: Restoration Worksite Worksite Area.pdf 04/13/2015
Permit JARPA Drawings.pdf 12/07/2016
Photo P1080113 (Large).jpg 04/07/2015
Photo P1080110 (Large).jpg 04/07/2015
Photo Temporary Step Pools.jpg 04/07/2015
Photo Existing culvert.jpg 04/07/2015
Progress report Progress Report 06/17/2016.pdf 06/17/2016
Project Application Report Application Report, 15­1192R (submitted 10/13/15 16:51:24).pdf 10/13/2015
Project Application Report Application Report, 15­1192R (submitted 08/13/15 15:00:57).pdf 08/13/2015
Salmon Project Proposal Salmon Project Proposal_revised 10­13­2015.pdf 10/13/2015
SRFB Review Panel
Comment Form

15­1192 West Uncas Bridge.pdf 11/16/2015

Visuals Watershed Map & Vicinity Map.pdf 04/10/2015
Visuals W Uncas Rd Land Use Map.pdf 04/07/2015
WDFW barrier & screening
forms

Barrier Evaluation Form ­ Barnard Report 02­09­09.pdf 04/13/2015

Date of last change: 12/07/2016

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=264927
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=241440
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=239605
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237039
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=246376
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=228501
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219747
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219664
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240297
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=277812
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237645
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=230120
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=226179
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=226178
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=226177
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=288150
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219436
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=289521
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218766
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218764
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218763
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218762
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=268255
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240322
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233853
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240303
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=243575
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219140
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218760
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219365



