
Project Snapshot 
PRISM Project #151198 (In Progress)

Moga Back Channel Construction
  Project Details    

Project Status:  Active since 03/07/2016

Planned Completion:  06/30/2019 
This project is in progress. Project scope, activities, and dollars
may change.

Project Type:  Restoration

Project Sponsor:  Snohomish Conservation District

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $93,668
Salmon State Projects: $314,777

Total RCO Grant: $408,445 (85%)
Sponsor Match: $72,079 (15%)

Total Agreement: $480,524(100%)

              RCO Grant Status  

Total RCO Grant: $408,445.00
Paid To Date: $302,103.17 (74%)
Grant Balance: $106,341.83 (26%)

              Links

 
Original Project Agreement
Progress Report: 1/11/2017
Attachments: 42 files

  Project Description    
Snohomish Conservation District proposes to construct a backchannel reconnection project (designed with funds from project 141404) on the Snohomish River (RM 15.7)
just below the confluence of the Skykomish and Snoqualmie Rivers. Construction will include removal of two barrier crossings, excavation of a series of relic side channels,
placement of wood structures, and planting of five acres of riparian forest. This project will reestablish this offchannel habitat for juvenile rearing for Chinook, Steelhead, and
Coho by allowing for exchange with the river during normal winter flows.

  Project Contacts    
         

Project Sponsor: Snohomish Conservation District Lead Entity: Snohomish Basin Lead Entity

  Project
Contact:

Kristin Marshall
kristin@snohomishcd.org
(425) 3355634 Ext 7017

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

Josh Lambert
Josh.Lambert@rco.wa.gov
(360) 7253935

   

  Project Location    
General Area:   Snohomish River

County:   Snohomish
Legislative Districts 2012:   39

Congressional Districts 2012:   01
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):   PILCHUCK, LOWER
4th Field Catalog Units (HUC):   Snohomish

WRIA:   Snohomish
Sections:   06
Township:   T27NR06E

Coordinates:   47.85778347
122.07852237

  Worksites    

Worksite Name Scope of Work
Proposed Restoration

Cost
Rt Bank Snohomish River
RM 15.7 (#1)

Architectural & Engineering (A&E), Channel reconfiguration
and connectivity (C.4.c.1), Cultural resources, Culvert

$480,524

http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
http://www.rco.wa.gov/grants/salmon.shtml
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1198
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1198
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=252524
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=292570
http://www.govlink.org/watersheds/7/
mailto:kristin@snohomishcd.org
http://www.rco.wa.gov
mailto:Josh.Lambert@rco.wa.gov
https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20103


installed or improved (C.2.f.1), Obtain permits, Planting
(C.5.c.1)

  Total $480,524
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

Landowner
Type

Rt Bank Snohomish River RM
15.7 (#1)

  Property 1  Moga parcels Private

Rt Bank Snohomish River RM
15.7 (#1)

  Property 2  State Owned
Aquatic Lands

State
Government

      Total
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

Instream Habitat Project
      Channel reconfiguration and connectivity (C.4.c.1)

Miles of Stream Treated for channel reconfiguration and connectivity
(C.4.c.3)

0.55

Miles of OffChannel Stream Created (C.4.c.4) 0.71
Acres Of Channel/OffChannel Connected Or Added (C.4.c.5) 6.3

Riparian Habitat Project
      Planting (C.5.c.1)

Acres Planted in riparian (C.5.c.3) 5.0

Permits
      Obtain permits

Number of permits required for implementation of project 7

Fish Passage Improvement
      Culvert installed or improved (C.2.f.1)

Miles of stream made accessible by culvert installation/repair (C.2.f.3) 0.71
Number of culverts (C.2.f.2) 2

Riparian Habitat Project
      Planting (C.5.c.1)

Miles of streambank planted (C.5.c.4) 0.31

Fish Passage Improvement
      

Number of blockages / impediments / barriers impeding passage
(C.2.b.4)

3

Riparian Habitat Project
      Planting (C.5.c.1)

Average Riparian Width 125

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Water Quality Certification [Section
401]

08/11/2015 02/29/2016 03/18/2017 NWS2015723

Shoreline Permit 02/09/2016 07/07/2016 16101983 SHOR
SEPA 02/29/2016 06/26/2016
Hydraulics Project Approval [HPA] 02/12/2016 07/29/2016 07/28/2021 20164568 +1
Endangered Species Act
Compliance [ESA]

08/11/2015 02/29/2016 03/18/2017 NWS2015723

Dredge/Fill Permit [Section 10/404
or 404]

08/11/2015 02/29/2016 03/18/2017 NWS2015723

Clear & Grade Permit 02/09/2016 08/05/2016 08/05/2019 16101998 LDA
Archeological & Cultural Resoures
(EO 0505)

08/11/2015 02/29/2016 03/18/2017 NWS2015723

Other Required Permits 02/09/2016 08/05/2016 02/08/2016 16101983 FZ

  Project Milestones    
Milestone Name Target Date Description
Preliminary Design to RCO 08/01/2015 Per Manual 18 Appendix D2. Completed as part of 14

1404



Project Start 12/09/2015
Landowner Agreement to RCO 02/15/2016 Includes Stewardship Plan.
Applied for Permits 02/15/2016
Final Design to RCO 03/30/2016 Per Manual 18 Appendix D3. To be completed as part of

141404.
Permits Complete 04/15/2016
Bid Awarded/Contractor Hired 05/15/2016
Cultural Resources Complete 05/31/2016 Assessment complete. Section 106 process to be

completed and documented in PRISM.
Restoration Started 08/10/2016 Side Channel Construction
Progress Report Submitted 08/16/2016
Restoration Started 09/30/2016 Riparian Planting
Restoration Complete 10/15/2016 Side Channel Construction
Annual Project Billing 10/28/2016
Final Design to RCO 12/31/2016 Asbuilts for construction (Plans Per Manual 18 Appendix

D4)
Progress Report Submitted 01/15/2017
Restoration Complete 04/15/2017 Riparian Planting
Progress Report Submitted 07/15/2017
Annual Project Billing 07/31/2017
Progress Report Submitted 01/15/2018
Progress Report Submitted 07/15/2018
Progress Report Submitted 01/15/2019
RCO Final Inspection 05/30/2019
Final Report in PRISM 05/30/2019
Final Design to RCO 05/30/2019 Asbuilt for riparian planting
Agreement End Date 06/30/2019 Latest possible end date for 201315 Biennium Funding.

All expenses must be incurred by this date.
Restoration Complete 06/30/2019
Final Billing to RCO 08/30/2019

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement  State 151198 Project Agreement.pdf 03/07/2016
Application Review Report Application Review Report, 151198R(compl 08/21/15 16:24:21).pdf 08/21/2015
Application Review Report Application Review Report, 151198R(rtnd 07/07/15 14:37:21).pdf 07/07/2015
Authorizing
Resolution/Application
Authorization

Moga_Application Authorization.pdf 01/20/2016

Billing forms Fiscal Data Collection Sheet.pdf 01/20/2016
Billing forms RCO Fiscal Data Collection Sheet_Moga_2015.pdf 01/07/2016
Cost Estimate Moga Cost EstimateFinal Application.pdf 08/12/2015
Design document MOGA PLAN SET 11X 17 100% DESIGN_FINAL.pdf 08/16/2016
Design document Moga Final Design Report.pdf 08/16/2016
Design document 2015 SnoCo Geomorphic Report_Rest Projects.pdf 08/17/2015
Design document 2015 SnoCo Geomorphic Report.pdf 08/17/2015
Design document Preliminary Design_Drawings_Final.pdf 08/12/2015
Design document Moga preliminary design report_Final.pdf 08/12/2015
Design document (as built) Moga spec and design changes summaryKMSM.pdf 12/01/2016
Design document (as built) MOGA PLAN SET 11X 17 100% DESIGN Revised 050316_Stamped

cons.pdf
12/01/2016

Design document (as built) Moga Engineering Cert Sky 1182016.pdf 12/01/2016
Land Ownership
Certification Form

Moga_Landowner Cert Form_signed.pdf 01/07/2016

Limit 8 SelfCertification
Form

Moga_Limit 8_Form_signed.pdf 08/15/2016

Map: Restoration Worksite Moga Site Plan.pdf 04/03/2015
Milestones Moga Consturction_Restoration milestone worksheet 2016.doc 01/15/2016
Permit MogaShorelineExemption.pdf 08/15/2016
Permit MogaFloodHazardPermit.pdf 08/15/2016
Permit Moga_LDA.pdf 08/15/2016
Permit SEPA DNS determination.pdf 08/15/2016
Permit Final HPA_Moga Back Channel Reconnection Project.pdf 08/15/2016
Permit USFWS approval email_word copy.docx 08/15/2016
Permit Moga_SPIF_FINAL.pdf 08/15/2016
Permit Not SOAL_Email from Brenda Werden DNR.docx 08/15/2016
Permit NWS2015723 Permit Verification Ltr.pdf 08/15/2016
Photo Existing ponds.jpg 04/03/2015
Photo 2nd barrier  high water.jpg 04/03/2015
Photo Barrierhigh water.jpg 04/03/2015
Plans and Bid SpecificationsMoga Bid Package and Specs_Final.pdf 08/16/2016
Progress report Progress Report 01/11/2017.pdf 01/11/2017
Progress report Progress Report 08/16/2016.pdf 08/16/2016

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=252524
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236760
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=229689
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248088
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248086
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=247619
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233647
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276957
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276956
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236274
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236272
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233550
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233549
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=288987
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=288986
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=288985
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=247618
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276824
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218340
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=247962
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276834
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276833
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276831
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276830
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276828
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276827
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276825
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276822
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276819
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218337
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218336
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218335
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=276959
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=292570
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=277033


Project Application Report Application Report, 151198R (submitted 08/17/15 11:03:23).pdf 08/17/2015
Project Application Report Application Report, 151198R (submitted 04/03/15 12:19:54).pdf 04/03/2015
Salmon Project Proposal Moga Construction_Grant Proposal_Revised_II.docx 10/13/2015
Salmon Project Proposal Moga Construction_Grant Proposal_Revised.pdf 08/12/2015
Site Plan: Restoration Site
Plan

Moga_RestorationSitePlan.doc 01/24/2017

SRFB Review Panel
Comment Form

151198 Moga Back Channel Construction.pdf 01/28/2016

Visuals site visit may 2015.pptx 07/14/2015

Date of last change: 02/03/2017

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236275
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218364
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240335
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=233646
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=293419
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248721
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=230130



