
Project Snapshot 
PRISM Project #15­1224 (In Progress)

South Prairie Creek (RM 4.0­4.6) Ph 1
  Project Details    

South Puget Sound SEG; South Prairie Creek (RM 4.0­4.6) Phase 2

(#16­1577) Attachment #183346, bridge_downstream_Dec_2013 

Project Status:  Active since 03/30/2016

Planned Completion:  12/09/2019 
This project is in progress. Project
scope, activities, and dollars may
change.

Project Type:  Restoration

Project Sponsor:  South Puget Sound Salmon
Enhancement Group

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $801,422
Salmon Federal Projects: $562,016

Total RCO Grant: $1,363,438 (85%)
Sponsor Match: $248,000 (15%)

Total Agreement: $1,611,438(100%)

              RCO Grant Status  

Total RCO Grant:$1,363,438.00
Paid To Date: $74,663.47 (5%)
Grant Balance:$1,288,774.53 (95%)

              Links

 
Original Project Agreement
Progress Report: 1/31/2016
Attachments: 42 files

  Project Description    
South Puget Sound Salmon Enhancement Group and partners propose to implement Phase 1 of a stream and floodplain restoration project along 0.5 miles of South Prairie
Creek east of Orting. The goals of this project are to improve instream habitat, off­channel habitat, riparian function, and floodplain connectivity to increase the overall
capacity of this stream reach to support juvenile rearing, adult spawning, and egg incubation for Pacific salmon, specifically Puget Sound Chinook Salmon, steelhead, Coho
Salmon, Chum Salmon, Pink Salmon, and coastal Cutthroat Trout. 

Phase 1 (2016­19)
· Placement of 3 channel­spanning and 6 mid­channel wood structures along a 0.5 mile reach of South Prairie Creek 
· Installation of floodplain wood and brush roughness structures
· Demolition of bridge crossing on the main channel of South Prairie Creek and installation of bridge crossing over Silver Springs off of Spring Site Road
· Demolition of 6­10 remnant dairy buildings
· Planting of 18 acres

This project received only partial funding. If full funding is available this phase 1 proposal we could install one more log jam for a total of 0.6 miles of treatment area.

  Project Contacts    
         

Project Sponsor: South Puget Sound Salmon Enhancement
Group

Lead Entity: Pierce County Lead Entity

  Project
Contact:

Jerilyn Walley
jerilynw@spsseg.org
(360) 412­0808 107

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

David Caudill
Dave.Caudill@rco.wa.gov
(360) 902­2649

   

  Project Location    
General Area:   South Prairie Creek east of

Orting
County:   Pierce

Legislative Districts 2012:   31
Congressional Districts 2012:   08
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):   South Prairie

http://www.spsseg.org/
http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
http://www.nwr.noaa.gov/Salmon-Recovery-Planning/PCSRF/
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1224
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1224
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=255113
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=285932
http://www.spsseg.org/
http://www.piercecountywa.gov/srfb
mailto:jerilynw@spsseg.org
http://www.rco.wa.gov
mailto:Dave.Caudill@rco.wa.gov


4th Field Catalog Units (HUC):   Puyallup
WRIA:   Puyallup­White

Sections:   14
Township:   T19NR05E

Coordinates:   47.13394147
­122.12361519

  Worksites    

Worksite Name Scope of Work
Proposed Restoration

Cost
South Prairie Creek (#1) Architectural & Engineering (A&E), Channel structure

placement (C.4.d.1), Cultural resources, Debris/structures
removal (C.5.j.1), Planting (C.5.c.1), Unspecified or other
instream habitat project. (C.4.j.1)

$1,611,438

  Total $1,611,438
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

Landowner
Type

South Prairie Creek (#1)   Property 1 ­ South Prairie
Creek Preserve

Local
Government

South Prairie Creek (#1)   Property 2 ­ Pierce County Local
Government

      Total
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

Instream Habitat Project
      Channel structure placement (C.4.d.1)

Miles of Stream Treated for channel structure placement (C.4.d.3) 0.50
Acres Of Streambed Treated for channel structure placement (C.4.d.4) 2.7
Pools Created through channel structure placement (C.4.d.5) 9
Number of structures placed in channel (C.4.d.7) 9

Riparian Habitat Project
      Planting (C.5.c.1)

Acres Planted in riparian (C.5.c.3) 18.0
      Debris/structures removal (C.5.j.1)

Acres of Riparian Area Treated. (C.5.j.2) 3.5
      Planting (C.5.c.1)

Miles of streambank planted (C.5.c.4) 0.70
Average Riparian Width 150

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Hydraulics Project Approval [HPA]
Endangered Species Act
Compliance [ESA]
Dredge/Fill Permit [Section 10/404
or 404]
Cultural Assessment [Section 106]
Archeological & Cultural Resoures
(EO 05­05)

  Project Milestones    
Milestone Name Target Date Description
Project Start 12/09/2015
Preliminary Design to RCO 12/09/2015 Already attached in PRISM
Progress Report Submitted 06/09/2016
Cultural Resources Complete 06/30/2016
Annual Project Billing 07/31/2016
Progress Report Submitted 12/09/2016
Applied for Permits 03/01/2017
Landowner Agreement to RCO 05/01/2017
Bid Awarded/Contractor Hired 05/01/2017
Permits Complete 06/01/2017
Final Design to RCO 06/01/2017

https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20131


Progress Report Submitted 06/09/2017
Restoration Started 06/15/2017
Annual Project Billing 07/31/2017
Progress Report Submitted 12/09/2017
Progress Report Submitted 06/09/2018
Annual Project Billing 07/31/2018
Progress Report Submitted 12/09/2018
Progress Report Submitted 05/01/2019
Annual Project Billing 07/31/2019
Progress Report Submitted 10/31/2019
Funding Acknowl Sign Posted 11/01/2019
Restoration Complete 11/01/2019
Special Conditions Met 12/01/2019 As­builts to RCO
Agreement End Date 12/09/2019
RCO Final Inspection 12/24/2019
Final Report in PRISM 03/01/2020
Final Billing to RCO 03/01/2020

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement ­ State 15­1224 Project Agreement.pdf 03/31/2016
Application Review Report Application Review Report, 15­1224R(compl 10/28/15 13:32:19).pdf 10/28/2015
Application Review Report Application Review Report, 15­1224R(rtnd 09/15/15 14:25:54).pdf 09/15/2015
Application Review Report Application Review Report, 15­1224R(compl 08/28/15 06:57:53).pdf 08/28/2015
Application Review Report Application Review Report, 15­1224R(rtnd 08/17/15 12:00:40).pdf 08/17/2015
Authorizing
Resolution/Application
Authorization

SignedAuthorizationResolution.pdf 12/24/2015

Correspondence CAC Socioeconomic Questions South Prairie 4.0­4.5.pdf 05/09/2014
Cost Estimate FINAL Cost_Estimate (partial funding).xlsx 08/14/2015
Cost Estimate Cost_Estimate (if fully funded).xlsx 04/14/2015
Design document S Prairie Creek Hydrologic Monitoring 2014 (updated 2016­01­.pdf 10/12/2016
Design document South Prairie Creek_29aug2016.pdf 10/12/2016
Design document South Prairie Creek Hydraulics Memo.docx 10/12/2016
Design document South Prairie Creek Restoration Basis of Design Memo ­ 8 29..pdf 10/12/2016
Design document Draft 90% Plan Set.pdf 08/20/2015
Design document Phase1and 2 Site Plan 90% (partial funding).pdf 08/18/2015
Design document Draft Basis of Design Memo 8­14­15.pdf 08/14/2015
Design document REVISED(90%)_HydraulicMap_Package.pdf 08/14/2015
Design document Site Visit Handout_May5 2015.pdf 05/12/2015
Design document S. Prairie Creek ­ Alternatives Matrix.docx 04/09/2015
Design document S. Prairie Creek ­ Alternative Drawings.pdf 04/09/2015
Design document Hydraulic Modeling Maps_23Apr2014 (1).pdf 04/09/2015
Design document Basis of Design Memo ­ 8 11 14.docx 08/15/2014
Design document 60% Design for Ph 1 & 2 ­ June 2014.pdf 08/15/2014
Design document Draft_GeoMorphology_Memo_Dec_30_2013.docx 08/10/2014
Map: Restoration Worksite Vicinity map.docx 04/15/2015
Photo Floodplain LUS.jpg 04/14/2015
Photo Floodplain LDS.jpg 04/14/2015
Photo SPC_upstream_RM4.4.jpg 04/07/2015
Photo pano.jpg 04/07/2015
Photo IMG_1254.jpg 04/07/2015
Photo bridge_downstream_Dec_2013.jpg 04/18/2014
Photo SPC_bridge_upstream_Dec_2013.jpg 04/18/2014
Progress report Progress Report 10/31/2016.pdf 10/31/2016
Project Application Report Application Report, 15­1224R (submitted 10/15/15 15:41:06).pdf 10/15/2015
Project Application Report Application Report, 15­1224R (submitted 08/20/15 17:55:00).pdf 08/20/2015
Project Application Report Application Report, 15­1224R (submitted 08/14/15 16:08:24).pdf 08/14/2015
Salmon Project Proposal ProjectProposal_SouthPrairiePhase 1_Final_PARTIALFUNDING.docx 09/15/2015
Salmon Project Proposal ProjectProposal 08182015.docx 08/18/2015
Salmon Project Proposal Draft Project Proposal.docx 04/16/2015
SRFB Review Panel
Comment Form

15­1224 South Prairie Creek RM 4.0 to 4.6 Phase I.pdf 01/28/2016

SRFB Review Panel
Comment Form

Phase I_Response to Comments.docx 08/14/2015

Visuals Nov 2006 flood photo.pdf 05/12/2015

Date of last change: 12/22/2016

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=255113
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=241458
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=238473
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=237318
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236282
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=246852
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=188667
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=234088
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219616
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=281341
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=281340
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=281339
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=281338
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236586
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236408
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236165
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=234108
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=222970
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219114
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219113
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219082
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=202648
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=202630
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=201707
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219734
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219632
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219631
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218851
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218850
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218849
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=183346
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=183343
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=285932
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=240735
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236587
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236176
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=238481
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236407
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219877
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=248688
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=236173
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=222971



