

## Amendment to Project Agreement

**Project Sponsor:** Island Co. Dept. Natural Res.  
**Project Title:** Iverson Preserve Stakeholder Integration

**Project Number:** 15-1049 P  
**Amendment Number:** 1

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Island Co. Dept. Natural Res. the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 12/09/2015 to 06/30/2017 is extended to allow the contracting party until 12/29/2017 to complete the project.

### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

BY:

  
Kalleen Cottingham

TITLE: Director

DATE:

10/5/16

Pre-approved as to form:

By:

/S/

Assistant Attorney General



## Amendment Milestone Report

**Project Number:** 15-1049 P

**Amendment Number:** 1

**Project Name:** Iverson Preserve Stakeholder Integration

**Sponsor:** Island Co. Dept. Natural Res.

**IAC Project Manager:** Marc Duboiski

X	!	Milestone	Target Date	Comments/Description
X		Project Start	12/09/2015	
X		Data Gathering Started	12/09/2015	
X		RFP Complete/Consultant Hired	04/15/2016	
X	!	Progress Report Submitted	04/30/2016	
X	!	Progress Report Submitted	10/31/2016	
	!	Annual Project Billing	12/30/2016	
	!	Progress Report Submitted	03/31/2017	
		Draft Plan to RCO	07/07/2017	Draft Reports, See Manual #18, Appendix D-1, Conceptual Design Deliverables.
		Draft Plan to RCO	08/11/2017	
		Final Plan to RCO	12/29/2017	Final Narrative Report
	!	Agreement End Date	12/29/2017	
		Final Report in PRISM	03/30/2018	
		Final Billing to RCO	03/30/2018	

**X = Milestone Complete**

**! = Critical Milestone**

