

**Amendment to Project Agreement**mJ  
6/30/18**Project Sponsor:** Port of Grays Harbor**Project Number:** 14-1948D**Project Title:** Port of Grays Harbor, 28th St. Landing Phase 2**Amendment Number:** 2**Amendment Type:**

Cost Change

**Amendment Description:**

Per the sponsor's request for a cost increase, this agreement is amended to increase the grant amount for this project through the Boating Facilities Program by \$108,694 for a total grant of \$920,636. The sponsor match is increased by \$37,000.


**Project Funding:**

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - BFP - LOCAL	\$811,942.00	74.70%	\$920,636.00	74.69%
Project Sponsor	\$275,000.00	25.30%	\$312,000.00	25.31%
Total Project Cost	\$1,086,942.00	100%	\$1,232,636.00	100%
Admin Limit	\$0.00	5.00%	\$0.00	5.00%
A&E Limit	\$181,157.00	20.00%	\$205,439.33	20.00%

**Agreement Terms**

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office****Port of Grays Harbor****BY:**  
Kaleen Cottingham**TITLE:** Director**DATE:**


6/1/2018

Pre-approved as to form:

**BY:**

/S/

Assistant Attorney General

**AGENCY:****BY:**  
Gary G. Nelson**TITLE:**

Executive Director

**DATE:**

6/22/18

RECEIVED

JUN 29 2018

WA STATE  
RECREATION AND CONSERVATION OFFICE