



Lewis County Department of Public Works

Josh S. Metcalf, PE, Director
Tim D. Fife, PE, County Engineer

November 27, 2018

Washington Department of Fish and Wildlife
Fish Barrier Removal Board
Cade Roler
PO Box 43200
Olympia, WA 98501

RE: Requested Cost increase for the MF Newaukum Fish Passage_ SiteID 021(45011)(07070) Project

Mr. Roler:

Lewis County is requesting a cost increase in the amount of \$491,993 for the Middle Fork Newaukum Culvert Replacement (MF Newaukum Fish Passage_ SiteID 021(45011)(07070) project; RCO #17-1420R. Construction cost for this project are estimated at \$761,886, however, total costs for this project also include an additional \$25,000 for Cultural Resources and Permitting; \$17,500 for Wetland Mitigation Credits, \$18,750 for Right of Way and Temp Easements; \$100,038 for Inspection, Material Testing and Project Administration; and \$93,819 for Design (Survey, Hydraulic Analysis, and PS & E) for a total cost of \$1,016,993; \$491,993 over the current approved funds of \$525,000.

Please let me know if you have any questions or require any additional information.

Thanks,

Ann Weckback
Environmental Planner
Lewis County Public Works

*Road Maintenance &
Fleet Services*
476 West Main St.
Chehalis, WA 98532
☎ 360.740.3380
☎ 360.740.2741

*Administration, Engineering, Utilities,
Real Estate Services & Traffic*
2025 NE Kresky Ave.
Chehalis, WA 98532
☎ 360.740.1123
☎ 360.740.1479

Solid Waste Services
Post Office Box 180
Centralia, WA 98531
☎ 360.740.1451
☎ 360.330.7805