

Amendment to Project Agreement

MD  
4/12/19

Project Sponsor: Nisqually Land Trust  
Project Title: Wilcox Reach - North Shoreline Protection

Project Number: 16-1450A  
Amendment Number: 2

Amendment Type:

Cost Change

Amendment Description:

Reduce <sup>17-19</sup>15-17 PSAR funds by \$99,865 and move to #15-1238 to complete the acquisition and cultural resources costs. The appraisal for the Wilcox Reach property was significantly less than expected. The reduced funding will allow the project sponsor to complete the original scope of work.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$670,900.00	85.00%	\$571,035.00	82.83%
Project Sponsor	\$118,394.18	15.00%	\$118,394.38	17.17%
Total Project Cost	\$789,294.18	100%	\$689,429.38	100%
Admin Limit	\$32,052.52	4.30%	\$27,935.03	4.30%
A&E Limit	\$0.00	30.00%	\$0.00	30.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington  
Recreation and Conservation Office

Nisqually Land Trust


BY:

  
Kaleen Cottingham

AGENCY:

NISQUALLY LAND TRUST

BY:

  
JOE KANE

TITLE: Director

TITLE:

EXECUTIVE DIRECTOR

DATE:

3/28/19

DATE:

4/8/19

Pre-approved as to form:

BY:

/S/  
Assistant Attorney General

RECEIVED

APR 12 2019

WA STATE  
RECREATION AND CONSERVATION OFFICE

NISQ

Natural Resources Building  
P.O. Box 40917  
Olympia, WA 98504-0917  
1111 Washington St. S.E.  
Olympia, WA 98501



(360) 902-3000  
E-mail: [info@rco.wa.gov](mailto:info@rco.wa.gov)  
Web site: [www.rco.wa.gov](http://www.rco.wa.gov)

STATE OF WASHINGTON  
RECREATION AND CONSERVATION OFFICE

March 28, 2019

Joe Kane  
Nisqually Land Trust  
1420 Marvin Rd NE, Ste C PMB 243  
Lacey, WA 98516-3878


RE: Wilcox Reach - North Shoreline Protection, RCO #16-1450A  
Amendment # 2

Dear Joe Kane:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Wilcox Reach - North Shoreline Protection project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Amee Bahr at (360) 725-3943, or send an e-mail to [Amee.Bahr@rco.wa.gov](mailto:Amee.Bahr@rco.wa.gov).

Sincerely,

  
Kaleen Cottingham  
Director

Enclosures



## Amendment Agreement Description

**Project Sponsor:** Nisqually Land Trust  
**Project Title:** Wilcox Reach - North Shoreline Protection

**Project Number:** 16-1450 A  
**Amendment Number:** 2

---

### Agreement Description

The Nisqually Land Trust proposes to acquire 185 acres, in fee simple, including 1.02 miles of river shoreline, 151 acres of riparian habitat, and 34 acres of forested upland along the Wilcox Reach of the Nisqually River, near Yelm in Pierce County. Both the Nisqually Chinook Salmon Recovery Plan and the Nisqually Steelhead Trout Recovery Plan rate this reach of the Nisqually River as highest priority for protection of habitat for Chinook salmon and steelhead trout, which are federally listed as threatened species.

The target acquisition property is one of the last large undeveloped shoreline properties on the Nisqually River. Approximately 100 acres are in an extremely dynamic reach of the river's channel migration zone. The Nisqually River has moved south across the property since the General Land Office maps were drawn. The property is forested but zoned R10, which with cluster development, would allow for up to 37 homes. This acquisition would prevent loss of shoreline vegetation and habitat degradation through timber harvest, real-estate conversion, livestock grazing, and off-road vehicle use. This project would also connect two substantial blocks of permanently protected Nisqually River shoreline.

## Amendment Special Conditions

**Project Sponsor:** Nisqually Land Trust

**Project Number:** 16-1450 A

**Project Title:** Wilcox Reach - North Shoreline Protection

**Amendment Number:** 2

---

### Special Conditions

None.



## Amendment Eligible Scope Activities

**Project Sponsor:** Nisqually Land Trust

**Project Number:** 16-1450

**Project Title:** Wilcox Reach - North Shoreline Protection

**Project Type:** Acquisition

**Program:** Puget Sound Acq. & Restoration

**Amendment #:** 2

---

### Acquisition Metrics

---

#### Property: Healy Property (Worksite #1, Wilcox Reach 3 North Shoreline)

##### Real Property Acquisition

###### Land

Acres by Acreage Type (fee simple):

Lake	0.00
Tidelands	0.00
Wetlands	0.00
Riparian	151.00
Uplands	34.00
Existing structures on site:	No structures on site

##### Incidentals

###### Agency Indirect (Acq)

*Calculated using de minimus rate (10% of MTDC)*

###### Appraisal

###### Appraisal Review

###### Closing, Recording, Taxes, Title

###### Cultural resources (Acq)

###### Environmental Audits

###### Fencing (Acq)

Number of linear feet of fencing to be built: 40

###### Noxious weed control

Acres treated for noxious weeds by method:

Chemical	20.00
Mechanical	20.00

###### Signs (Acq)

Number of permanent signs that identify site and funding partners: 20

###### Stewardship plan

###### Survey (Acq)

##### Administrative Costs (Acq)

###### Administrative costs (Acq)

#### Worksite #1, Wilcox Reach 3 North Shoreline

Targeted salmonid ESU/DPS (A.23):

Chinook Salmon-Puget Sound ESU,  
Chum Salmon-Puget Sound/Strait of  
Georgia ESU, Coho Salmon-Puget  
Sound/Strait of Georgia ESU, Pink  
Salmon-Odd year ESU,  
Steelhead-Puget Sound DPS  
Cutthroat  
1.02  
Nisqually Chinook Recovery Team,  
2001, Nisqually Chinook Recovery Plan.

Targeted species (non-ESU species):

Miles of Stream and/or Shoreline Treated or Protected (C.0.b):

Project Identified In a Plan or Watershed Assessment (C.0.c):

Nisqually Steelhead Recovery Team,  
2014, Draft Nisqually River Steelhead  
Recovery Plan.

Type Of Monitoring (C.0.d.1):

None