

Grant Agreement Modification

Modification Number 1 to
Grant Agreement Number
P15AP00050 / 53-00709 / 12-1555

Between

THE UNITED STATES DEPARTMENT OF INTERIOR
NATIONAL PARK SERVICE

AND

WASHINGTON STATE RECREATION AND CONSERVATION OFFICE

DUNS No.: 088405852

PO Box 40917

Olympia, WA 98504-0917

Thurston County

CFDA: 15.916 Outdoor Recreation, Acquisition, Development and Planning

Project Title: The Peninsula at Point Defiance

Previous Federal Funding: \$520,600.00

Federal Funds Obligated by this Action: \$0

Total Amount of Federal Funds Obligated: \$520,600.00

Previous Amount of Non-Federal Funding: \$1,561,800.00

Non-Federal Funding Added by this Action: \$0

Total Amount of Non-Federal Funding: \$1,561,800.00

Total Amount of Agreement: \$2,082,400.00

Period of Performance: September 24, 2015 to September 30, 2019

GENERAL

The purpose of this modification is to modify the period of performance by 9 months to allow the sub-recipient additional time to complete the originally scoped project, which has been delayed by a preceding project.

MODIFICATION

1. The following is modified:

The period of performance end date is revised from December 31, 2018 to September 30, 2019.

2. All other terms and conditions remain unchanged.

SIGNATURES

IN WITNESS WHEREOF, the parties hereto have executed this modification on the date(s) set forth below.

FOR THE WASHINGTON RECREATION AND CONSERVATION OFFICE




Scott Robinson
Alternate State Liaison Officer




Date

FOR THE NATIONAL PARK SERVICE



Elisabeth Fondriest
NPS Financial Assistance Awarding Officer



Date