

Amendment to Project Agreement

Project Sponsor: Nisqually Land Trust
Project Title: Wilcox Reach - North Shoreline Protection

Project Number: 16-1450A
Amendment Number: 3

Amendment Type:

Cost Change

Amendment Description:

Add funding from the following sources: SRFB 18-1372, \$245,440 2019-21 PSAR; SRFB 19-1320, \$50,000 PCSRF 2019 award number NA19NMF4380206; \$7,398 2013-15 returned PSAR funds: \$34,363 2015-17 returned PSAR funds. Project scope does not change.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:


	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - PSAR	\$571,035.00	82.83%	\$858,236.00	76.27%
RCO - SALMON FED PROJ	\$0.00	0.00%	\$50,000.00	4.44%
Project Sponsor	\$118,394.38	17.17%	\$217,000.00	19.28%
Total Project Cost	\$689,429.38	100%	\$1,125,236.00	100%
Admin Limit	\$27,935.03	4.30%	\$26,262.00	2.42%
A&E Limit	\$0.00	30.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Nisqually Land Trust

BY: 
For Scott Robinson (Sep 16, 2020 09:59 PDT)
Kaleen Cottingham

AGENCY: 
BY: Joe Kane

TITLE: Director

TITLE: Executive Director

DATE: Sep 16, 2020

DATE: Sep 16, 2020

Pre-approved as to form:

BY: /S/
Assistant Attorney General

16-1450 Nisqually Land Trust, Wilcox Reach - North Shoreline Protection Amendment #3 Cost Change

Final Audit Report


2020-09-17

Created:	2020-09-16
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAWn7fZm_9OF2R3a9R1QE7W4RbYVadTJf-

"16-1450 Nisqually Land Trust, Wilcox Reach - North Shoreline Protection Amendment #3 Cost Change" History

 Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)

2020-09-16 - 4:55:20 PM GMT- IP address: 198.238.202.135

 Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature

2020-09-16 - 4:56:31 PM GMT

 Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)


2020-09-16 - 4:59:26 PM GMT- IP address: 198.238.202.135

 Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)

Signature Date: 2020-09-16 - 4:59:37 PM GMT - Time Source: server- IP address: 198.238.202.135

 Document emailed to Joe Kane (jkane@nisquallylandtrust.org) for signature

2020-09-16 - 4:59:38 PM GMT

 Email viewed by Joe Kane (jkane@nisquallylandtrust.org)


2020-09-17 - 0:14:00 AM GMT- IP address: 99.203.44.255

 Joe Kane (jkane@nisquallylandtrust.org) entered valid password.

2020-09-17 - 0:54:59 AM GMT

 Document e-signed by Joe Kane (jkane@nisquallylandtrust.org)

Signature Date: 2020-09-17 - 0:58:25 AM GMT - Time Source: server- IP address: 99.203.44.255

 Document emailed to Kendall Barrameda (kendall.barrameda@rco.wa.gov) for approval


2020-09-17 - 0:58:26 AM GMT

 Email viewed by Kendall Barrameda (kendall.barrameda@rco.wa.gov)


2020-09-17 - 2:46:27 PM GMT- IP address: 198.238.202.135

 Document approved by Kendall Barrameda (kendall.barrameda@rco.wa.gov)


Approval Date: 2020-09-17 - 2:46:36 PM GMT - Time Source: server- IP address: 198.238.202.135

 Document emailed to mark jarasitis (mark.jarasitis@rco.wa.gov) for acceptance

2020-09-17 - 2:46:38 PM GMT

 Email viewed by mark jarasitis (mark.jarasitis@rco.wa.gov)

2020-09-17 - 5:02:38 PM GMT- IP address: 198.238.202.135

 Document accepted by mark jarasitis (mark.jarasitis@rco.wa.gov)

Acceptance Date: 2020-09-17 - 5:04:40 PM GMT - Time Source: server- IP address: 198.238.202.135

 Agreement completed.

2020-09-17 - 5:04:40 PM GMT