

North Bank Playground

Completed By: Patrick McCord

Date of Report: April 01, 2020 Time of Observation: 1:00 PM

1.WEATHER	R							
11002, (1112	Clear	Pi	VI Calm	I	<10 deg	61-70 deg		
PM	P/Cloudy	•	Slight Breeze		11-20 deg	70-80 deg		
	Overcast		Moderate Winds		21-32 deg	80-90 deg		
	Rain		Windy		33-45 deg	91-99 deg		
	Smokey		Very Windy +35mph		45-60 deg	100+		
	Snow		very vimay reempir		10 00 009	1001		
2. Constr	UCTION ACTIVITY							
Area	Observa	tion						
Site	West sid High lead West sid Contami	East side screening, grading and stockpiling. West side retaining wall footings subgrade being prepared High lead soils have been relocated and covered. West side of existing M&O pad has been excavated and stockpiled. Contaminated soils have been stockpiled separately (on site). East-side site wall footings have been formed.						
Building	No work							
	(REPORTED FROM		TRACTOR)					
Contractor		# Of Workers	Contractor	# Of Workers	Contractor	# Of Workers		
T LaRiviere		8		0		0)	
4. FQUIPME	ENT ON SITE							
Type of Equipment		#	Type of Equipment	# Type of Equipment		t	#	
Compaction roller		1	Dozer	1			2	
Terex dumptruck		1	Front loader	1	Water truck		1	
Bobcat		1	Extended forklift	1 Track hoe with hammer		mer	2	
Man lift		0	Mini track hoe			Extended manlift 1		
5. TPZ								
•								
6. DELIVER	IES & CONDITIONS	Note time an	d type of delivery					
•			,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,					
7. FIELD DI	SCUSSIONS OR NO	TES (provide	bulleted list of discussions, d	lirections or o	lecisions)			
•	222000000000000000000000000000000000000	(p 140	and the state of t					
8. SCHEDU	I E REVIEW							
•	LL IXLVILIV							
	T PHOTOGRAPHS							
	See pictures belo	/W'						
	soo pioluies beid	vv.						



North Bank Playground

Completed By: Patrick McCord

Date of Report: April 01, 2020 Time of Observation: 1:00 PM



#1 View from cliff east side of the cliff (facing south)



#2 View from east side of the cliff (facing west)



#3 View from west ramp (facing east)



#4 Lead contaminated stockpile.



#5 East side footing forms (along Washington St.).



#6 Footing excavation at northeast corner.



#7 East side stockpiles.



#8 West side site wall footing excavation and subgrade preparation.



#9 View from northeast corner (facing west).