

Grant Agreement Modification

Modification Number 01 to Grant Agreement P18AP00202

Between

United States Department of the Interior

National Park Service

and

Washington State Recreation and Conservation Office

DUNS No.: 088405852

P.O. Box 40917

Olympia, WA 98504-0917

Thurston County

CFDA: 15.916, Outdoor Recreation – Acquisition, Development, and Planning

Project Title: Riverfront Park Great Floods Play Area

Previous Federal Funding: \$520,600.00

Federal Funds Obligated by this Action: \$0.00

Total Amounts Federal Funds Obligated: \$520,600.00

Previous Amount of non-Federal funding: \$1,041,200.00

Non-Federal funding added by this Action: \$0.00

Total Amount of non-Federal funding: \$1,041,200.00

Total Amount of Agreement (Includes all cost share): \$1,561,800.00

Period of Performance: June 1, 2018 through September 30, 2021 (as amended)

GENERAL

The purpose of this modification is to increase the period of performance by 9 months to allow the sub-recipient sufficient time to complete the original scope of the project. Progress was slower than planned due to manufacturing and product vendor delays from COVID-19 business shutdowns and the project could not be completed before freezing temperatures set in, causing further delay. There is also a change in key personnel and a change in the timing of the annual performance and financial reporting cycle, which is shifting from July-June to October-September to be consistent with Department policy.

MODIFICATION

1. ARTICLE IV - TERM OF AGREEMENT

The agreement is effective through September 30, 2021 (Expiration Date).

2. ARTICLE VII – KEY OFFICIALS

For the NPS, the Program Officer (PO) will be Andrea Messam.

3. ARTICLE XII – REPORTS AND DELIVERABLES

The following reporting end date shall be used for interim reports: September 30.

4. All other terms and conditions remain unchanged.

ATTACHMENTS

Transmittal Letter


SF-424 – Application for Federal Assistance

PD-ESF – Proposal Description and Environmental Screening Form Cover Page

SIGNATURES

IN WITNESS WHEREOF, the parties hereto have executed this modification on the date(s) set forth below.

FOR WASHINGTON STATE RECREATION AND CONSERVATION OFFICE


Scott Robinson (Jan 4, 2021 13:17 PST)

Scott Robinson
Alternate State Liaison Officer

Jan 4, 2021

Date

FOR THE NATIONAL PARK SERVICE

Elisabeth M. Fondriest  Digitally signed by Elisabeth M. Fondriest

Date: 2020.12.31 22:55:35 -05'00'

Elisabeth Fondriest
NPS Financial Assistance Awarding Officer

Date


16-1829 P18AP00202 (53-00727) Riverfront Park Great Floods - Federal Amendment 1 Time Ext

Final Audit Report

2021-01-04

Created:	2021-01-04
By:	Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA4hmsv1yWvWfsxK0Y5i5EnxFbqA7K6qSI


"16-1829 P18AP00202 (53-00727) Riverfront Park Great Floods - Federal Amendment 1 Time Ext" History

 Document digitally presigned by Elisabeth M. Fondriest (elisabeth_fondriest@nps.gov)

2021-01-01 - 3:55:35 AM GMT- IP address: 198.238.202.135

 Document created by Lanlalit Nicolai (lanlalit.nicolai@rco.wa.gov)

2021-01-04 - 9:14:41 PM GMT- IP address: 198.238.202.135

 Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature

2021-01-04 - 9:15:33 PM GMT

 Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)

2021-01-04 - 9:17:11 PM GMT- IP address: 104.47.65.254

 Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)

Signature Date: 2021-01-04 - 9:17:17 PM GMT - Time Source: server- IP address: 198.238.202.135

 Agreement completed.

2021-01-04 - 9:17:17 PM GMT