

Amendment to Project Agreement

Project Sponsor: Nisqually Land Trust
Project Title: Wilcox Reach - North Shoreline Protection

Project Number: 16-1450 A
Amendment Number: 5

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Nisqually Land Trust the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 01/19/2018 to 12/31/2020 is extended to allow the contracting party until 03/15/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington Recreation and Conservation Office

BY: Josh Lambert
Josh Lambert (Jan 11, 2021 12:43 PST)
For Kaleen Cottingham

TITLE: Director

DATE: Jan 11, 2021

Pre-approved as to form:
By: /S/
Assistant Attorney General

16-1450 Amend #5 Time Ext

Final Audit Report

2021-01-11

Created:	2020-12-21
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAABsTqQKme_c9Vv_5l3f-o9bhRSUB-BM6p

"16-1450 Amend #5 Time Ext" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)
2020-12-21 - 11:23:10 PM GMT- IP address: 198.238.202.135
-  Document emailed to Josh Lambert (josh.lambert@rco.wa.gov) for signature
2020-12-21 - 11:23:58 PM GMT
-  Email viewed by Josh Lambert (josh.lambert@rco.wa.gov)
2021-01-11 - 8:43:16 PM GMT- IP address: 198.238.202.135
-  Document e-signed by Josh Lambert (josh.lambert@rco.wa.gov)
Signature Date: 2021-01-11 - 8:43:28 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Agreement completed.
2021-01-11 - 8:43:28 PM GMT