
Pressentin Park Side Channel Restoration 3/12/2015
14-05789-000 AS/MB
Skagit Fisheries Enhancement Group (SFEG) GK

3/12/2015

Bid 
Item #

Spec 
Section Item Description Quantity Unit Unit Cost Price Total Price Comments

Mobilization 1 LS $ 231,232.46 $     231,232.46 8% of construction subtotal (Div 2 - Div 8 work items)
Temporary Erosion and Sediment Control 1 LS  $ 135,699.80  $     135,699.80 assumes 5% all other items. Does not include water management

Traffic Control 1 LS $     6,500.00 $         6,500.00 
Stabilized Construction Entrance 2 EA $     3,250.00 $         6,500.00 
Site Clearing - Clearing and Grubbing and 
Stripping and Stockpiling of Topsoil

7.4 AC  $     9,100.00  $       67,340.00 Assumes channel area of 6.8 acres (100ft x 2450ft) and new access 
road area of 0.3 acres (18ft x 3200ft).

Common Excavation and Fill Including 
Haul

38000 CY  $          24.70  $     938,600.00 Quantity from CAD. Includes control of water, removal, loading, 
hauling, and disposal, Assumes $6 exc+$4 haul+$7 disposal+$2 
per cy for water management. Disposal cost from discussions with 
Robert Horbeck, owner of Casey's Pit quarry (located 2.3 miles from 
site). 

Relocated Trail 1400 LF  $            6.50  $         9,100.00 Assumes mowed grass (simular to existing) trail on south bank of 
side channel A no longer accessible after construction and requires 
relocation. Rough distances from CAD.

Furnish and Install Pedestrian Bridges 2 EA $   58,500.00 $     117,000.00 Contech ($26k deliv plus abutments).
Furnish and Install Equipment Bridges 1 EA $ 110,500.00 $     110,500.00 Contech for 10ft wide $57k deliv + abutments.
Flood Fence 1 LS $   77,173.20 $       77,173.20 
Import Log: 18-24" DBH, 25-40' long with 
rootwad

28 EA  $        800.00  $     22,400.00 

Vertical Piles 46 EA  $        600.00  $     27,600.00 Estimated ~30/lf at ~15 ft depth, + pile cost
Log haul and placement 28 EA  $        138.00  $       3,864.00 1 exc. 15 minute delivery r/t, place w/ 2 exc.s needed, 0.2 hour to 

place (2 Exc+op, laborer 0.2hr @ $150/hr)
Installation of Racking Logs - 8"-16" DBH, 15'-
30' long

50 EA 50.00$           2,500.00$       

Installation of Slash 150 CY 20.00$           3,000.00$       
Engineered Log Jams - Large Bank 
Roughening ELJ

8 EA  $   44,814.33  $     358,514.62 

Structure Excavation 450 CY 12.00$           5,400.00$       $10 to excavate; $2 for backfill and compaction and grading. 
Assumed Excavation of 30 x 10 x 40

Import Logs 17 EA 600.00$         10,200.00$     
Installation of 24" dia, 40' long w/rootwad (R5) 4 EA 260.00$         1,040.00$        1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Installation of 18-24" dia, 25' long w/rootwad 
(R2)

6 EA 260.00$         1,560.00$        1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 
minutes at $120/hr

Installation of 16-24" dia, 25' long (L2) 2 EA 260.00$         520.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 
minutes at $120/hr

Installation of vertical logs 5 EA 260.00$         1,300.00$       
Installation of Racking Logs - 8"-16" DBH, 15'-
30' long

15 EA 50.00$           750.00$          assumes .5hrs of exc time at $120/hr plus haul from staging area at 
10 minutes at $120/hr

Installation of Slash 50 CY 20.00$           1,000.00$       assumes .5hrs of exc time at $120/hr plus haul from staging area at 
10 minutes at $120/hr

Installation of Topsoil 5 CY 40.00$           200.00$          
Installation of Bark or Wood Chip Mulch 2 CY 30.00$           60.00$            
Drilling,lashing and placing deadman rock 
anchors

12 EA 500.00$         6,000.00$       

Ballast Rock 12 TN 36.88$           442.56$          
Water Management 1 LS 6,000.00$      6,000.00$       
Shoring or Extra Excavation for ELJ 
Structures

8 EA 4,992.00$      39,936.00$        assumes 40x40x12ft deep exc

Bank Habitat Structure 12 EA 5,252.00$      63,024.00$        Assumes bank habitat structure placed every 100 feet. Specific 
items included in this bid should include all haul of materials from 
staging areas, excavation, hauling of excess material, clearing and 
restoration of laydown areas except as covered in planting bid 
items.

Structure Excavation 50 CY 12.00$           600.00$          $6 to excavate; $2 for backfill and compaction and grading, $4 for 
water managment.

Import Logs 4 EA 600.00$         2,400.00$       
16-24" dia, 40' long w/rootwad 1 EA 260.00$         260.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
16-24" dia, 30' long w/rootwad 3 EA 260.00$         780.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Bank Roughening Structure 22 EA 2,444.00$      53,768.00$        Assumes mid channel roughening structure placed every 100 feet. 

Specific items included in this bid should include all haul of 
materials from staging areas, excavation and structure assembly 
necessary for a complete system

Structure Excavation 30 CY 12.00$           360.00$          $6 to excavate; $2 for backfill and compaction and grading, $4 for 
water managment. 5 x 4 x 25 (1.5x)

Import Logs 2 EA 500.00$         1,000.00$       
Installation of 12-24" dia, 25' long w/rootwad 1 EA 260.00$         260.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Installation of 12-24" dia, 25' long 1 EA 260.00$         260.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Mid-Channel Roughening Structure 6 EA 3,432.00$      20,592.00$        Assumes mid channel roughening structure placed every 100 feet. 

Specific items included in this bid should include all haul of 
materials from staging areas, excavation and structure assembly 
necessary for a complete system

Structure Excavation 30 CY 12.00$           360.00$          $6 to excavate; $2 for backfill and compaction and grading, $4 for 
water managment.

Import Logs 3 EA 500.00$         1,500.00$       
Installation of 12-24" dia, 25' long w/rootwad 1 EA 260.00$         260.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Installation of 12-24" dia, 25' long 2 EA 260.00$         520.00$           1 hrs of 2ea exc time at $120/hr plus haul from staging area at 10 

minutes at $120/hr
Hydroseeding 7 AC 2,860.00$     21,164.00$    21,164.00$        Assumes area that is cleared and grubbed is hydroseeded
Planting 10 AC 15,600.00$   156,000.00$  156,000.00$      
Bark, Hog Fuel or Wood Chip Mulch 535 CY 15.60$           8,352.50$          Includes temporary access routes (18ft x 3200ft x 0.25ft)  and 

incedental amount for staging area preparation as well as removal 
as needed

CSTC 318 TON 39.00$           12,393.33$        6" for 650' of existing trail from SR 20 to staging area. WSDOT unit 
bid.

Streambed Gravel 272 CY 78.00$           21,231.60$        Assumes streambed cobble is placed 1ft thick x 6ft wide along half 
of the stream channel.

Construction Subtotal 2,087,689.26$   

Subtotal 2,087,689.26$   
Tax (8.6%) 179,541.28$      
Total 2,270,000.00$   
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