
Project Application Report

Project #15-1165, Pressentin Park Restoration Phase 2 and 3 
Current Status: Application Submitted

  Project Details    
Primary Sponsor:  Skagit Fisheries Enhancement Group Primary Contact:  Susan Madsen 

(360) 336-0172
smadsen@skagitfisheries.org

Secondary
Sponsor: 

Skagit County Parks & Recreation

Funding Program:  Salmon State Projects Lead Entity:  Skagit Watershed Council Lead Entity

Project Type:  Restoration  

 

  Project Description    
The Pressentin Park Side Channel Restoration project will restore and enhance historic and existing side channel habitat in Pressentin Park, located in Marblemount,
Washington. The project will re-configure a relict side channel so that it is activated by the current flow regime, providing an 2500-foot long flow-through channel that provides
more than 2 acres of rearing habitat for juvenile Chinook, steelhead and other salmon species. Our analyses indicate that the restored channel may also provide spawning
habitat for coho and chum. In Phase 1 of this project, Skagit Fisheries Enhancement Group (SFEG) worked with Skagit County Parks, the Upper Skagit Indian Tribe and
Sauk-Suiattle Tribes, Equinox Research and Consulting and Herrera Environmental Consultants, Inc. to evaluate three alternatives for restoring side channel habitat. Phase 1
work also included an intensive cultural resources assessment along the relict side channel that is the target restoration area.

  Project Overall Metrics (Outcomes, Benefits)    
 Category / Work Type / Metric Application Answer  

Completion Date
      
Projected date of completion 12/31/2018

Sponsor Match: Monetary Funding
Amount of other monetary funding (A.12) $0.00
Project identifier for the other monetary funding (A.12.b) NA
Source of other monetary funding (A.12.a) NA

Sponsor Match: Donated Un-paid Labor (volunteers)
Value of Donated Unpaid Labor (Volunteers) (A.13.a.2) $10,000.00
Source of Donated Un-paid labor contributions (A.13.a.4) Washington Conservation Corps (WCC) from Washington

Department of Ecology. Volunteer planting parties; Concrete Middle
School service learning project

Sponsor Match: Donated Paid Labor
Value of Donated Paid Labor (A.13.b.1) $20,000.00
Source of Donated Paid Contributions (A.13.b.2) Skagit County Parks administration, Landscape Architect paid for

by Skagit County Parks

Sponsor Match: Other In-kind Contributions
Value of Other In-Kind Contributions (A.13.c.1) $285,000.00
Source of Other In-Kind Contributions (A.13.c.3) SFEG - $10,000 Skagit County Parks/Public works - $275,000
Description of other In-Kind contributions (A.13.c.2) Plants donated for potting parties from SFEG nursery; original

purchase by ALEA Spoils disposal for excavated material at Skagit
County Pit or other property

  Project Funding    
Funding Request   Funding %   Min Match Required

Salmon State Projects $1,780,141 84.97 % 
Sponsor Match $315,000 15.03 %  15%

Total Project Funding $2,095,141 100.00 % 

Sponsor Match Source    
Donated Labor $30,000  
Donated Materials $285,000  

Project Cost Summary   Project %   Admin/A&E % Maximum for Selected Program  
RESTORATION COSTS  

Restoration $1,867,121  
A&E $228,020   12.21 % $560,136(30%)

Subtotal $2,095,141 100.00 % 
Total Cost Estimate $2,095,141 100.00 % 

  Worksites and Properties    
County:   Skagit

http:// www.skagitfisheries.org
mailto:smadsen@skagitfisheries.org
http://www.rco.wa.gov/grants/salmon.shtml
http://www.skagitwatershed.org
javascript:WebForm_DoPostBackWithOptions(new%20WebForm_PostBackOptions(%22gdvProjectAppRptFunding$ctl02$lnkFundingRequestName%22,%20%22%22,%20false,%20%22%22,%20%22http://www.rco.wa.gov/grants/salmon.shtml%22,%20false,%20true))


Legislative Districts 2012:   39
Congressional Districts 2012:   01
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):   Diobsud Creek
4th Field Catalog Units (HUC):   Upper Skagit

WRIA:   Upper Skagit
Sections:   18
Township:   T35NR11E

Coordinates:   48.52398755
-121.43501554

  Worksite #1: Pressentin Park    
Coordinates from Mapped Point:  Latitude:  48.52398755  Longitude:  -121.43501554   

Coordinates from Worksite
Directions: 

Latitude:  48.526418  Longitude:  -121.433999   

Worksite Description:  Pressentin Park is owned by Skagit County Parks and Recreation and consists of 40 acres of undeveloped land. Most of the property is located
within the 100 year floodplain of the Skagit River at the confluence of the Cascade River. Phase 2 will include further analysis of the site archaeology, bathymetry and
hydrologic flow at the site. Phase 3 will involve construction and re-connection of the relic side channel and subsequent riparian restoration and planting of the disturbed
areas. 

Site Access Directions:  From the city of Sedro Woolley, travel east on State Route 20 for approximately 40 miles to the town of Marbglemount. Park at the Shell Station on
the south side of the road and access the park via the mowed walking trails. 

Worksite Address:  
60060 State Route 20
Marblemount, WA 98237

  Restoration Metrics (Outcomes, Benefits)    
 Category / Work Type / Metric Application Answer Work Type Costs

      
Targeted salmonid ESU/DPS (A.23) Chinook Salmon-Puget Sound ESU, Chum Salmon-Puget

Sound/Strait of Georgia ESU, Coho Salmon-Puget Sound/Strait of
Georgia ESU, Pink Salmon-Odd year ESU, Steelhead-Puget
Sound DPS

Targeted species (non-ESU species) Bull Trout, Cutthroat, Searun Cutthroat
Miles Of Stream Treated/Protected (C.0.b) 0.50
Project Identified In a Plan or Watershed Assessment (C.0.c) Skagit River System Cooperative and Washington Department of

Fish and Wildlife, 2005. Skagit Chinook Recovery Plan. Olympia,
WA. Beamer, E., T. Beechie, B. Perkowski and J. Klocha. 2000.
Application of the Skagit Watershed Council's Strategy. River basin
analysis of the Skagit and Samish River Basins; tools for salmon
habitat restoration and protection. Skagit Watershed Council,
Mount Vernon, WA.

Type Of Monitoring (C.0.d.1) Implementation Monitoring
Monitoring Location (C.0.d.2) Onsite

Instream Habitat Project
Total Miles Of Instream Habitat Treated (C.4.b) 0.50
      Channel reconfiguration and connectivity (C.4.c.1)
Total cost for Channel reconfiguration and connectivity $1,746,521.00
Type of change to channel configuration and connectivity (C.4.c.2) Creation/Connection to Off-Channel Habitat
Miles of Stream Treated for channel reconfiguration and
connectivity (C.4.c.3)

0.50

Miles of Off-Channel Stream Created (C.4.c.4) 0.50
Acres Of Channel/Off-Channel Connected Or Added (C.4.c.5) 2.0
Instream Pools Created/Added (C.4.c.6) 0

Riparian Habitat Project
      
Total Riparian Miles Streambank Treated (C.5.b.1) 0.50
Total Riparian Acres Treated (C.5.b.2) 11.0
      Planting (C.5.c.1)
Total cost for Planting $78,600.00
Species Of Plants planted in riparian (C.5.c.2) Thuja plicata, Tsuga heterophylla, Pseudotsuga menziezeii, Picea

sitchensis
Acres Planted in riparian (C.5.c.3) 11.0
Miles of streambank planted (C.5.c.4) 0.50
Average Riparian Width 100

Cultural Resources
      Cultural resources
Total cost for Cultural resources $20,000.00



Acres surveyed for cultural resources 16.00

Permits
      Obtain permits
Total cost for Obtain permits $22,000.00
Number of permits required for implementation of project 5

Architectural & Engineering
      Architectural & Engineering (A&E)
Total cost for Architectural & Engineering (A&E) $228,020.00

  Restoration Questions    
1 of 6 Has the worksite been investigated for historical, archeological, or cultural resources? If yes, when did this occur and what agencies and tribes

were consulted? Attach related documents (letters, surveys, agreements, etc.) to your project in PRISM. 
Yes, The Upper Skagit Indian Tribe have been working with SFEG to identify sensitive cultural resources as part of project design. Equinox Research and
Consulting completed a preliminary cultural resources assessment during the summer of 2014. Additonal surveys are planned as part of Phase 2 as access
routes, staging areas and specific project grading limits are identified. 

2 of 6 What is the current land use of the site? Has there been ground disturbances historically, if so, what are/were those disturbances? Is there any
fill where ground disturbance is proposed? If known, how deep is the fill? 
Pressentin Park is currently undeveloped. Historically, the land was altered during the construction of Highway 20 on the north side of the park and the
construction of the Cascade River Bridge at the northeast corner of the park. If there is fill it is unknown, although installation of the piezometers revealed mostly
river deposition of cobble and silt in the restoration area. 

3 of 6 Is the worksite(s) located within an existing park, wildlife refuge, natural area preserve, or other recreation or habitat site? If yes, name the area
and specify if the land is owned by local, state or federal government. 
Yes, Pressentin Park is locally owned by Skagit County Parks and Recreation. 

4 of 6 Describe any proposed ground disturbing activities. That is, will a tool(s) be used to move earth (soil, rock, gravel, etc.) as part of this project?
This includes hand or mechanized tools, for example: shovel, auger, pick axe, backhoe, etc. Also include specific information including length,
width, and depth of the ground disturbance that will be required for all proposed work, if known. Please avoid subjective phrases such as
“ground disturbing activities will be minor". 
Upon approval, SFEG will contract a licensed contractor that will excavate the inlet and outlet of the historical relic channel. The work will require the use of
heavy equipment such as excavators. The project will also include planting native trees and shrubs using hand tools (excavation depth about 18"). 

5 of 6 Give street address for this worksite if available. 
60060 State Route 20 Marblemount, WA 98237 

6 of 6 Are there any structures existing on the property (including tidegates, dikes, etc.)? If so, please list all existing structures. Indicate if any of these
structures will be altered or demolished as a result of the project, and provide the following information for each structure that could be altered
or demolished: identifying name, year constructed, year(s) remodeled/renovated. Attach at least one photo of each of the proposed altered
structures. 
Yes, There is an old barn and shed on the terrace above the project area that was included in the cultural assessment. These will not be disturbed during
construction. 

  Property for Pressentin Park Worksite #1: Pressentin Park    
Activity:  Restoration         

Landowner  
  Skagit County Parks & Recreation
  P.O. Box 1326
  Mount Vernon, WA 98273  

Landowner Type:  Local Government 

Control and Tenure  
  Instrument Type:  Landowner Agreement  
  Purchase Type:    
  Term Length:  Fixed # of years (10 years)  
  Expiration Date:  12/31/2025  
  Note:   

  Overall Project Questions    
1 of 5 Is any part of the scope of work included in this application required as mitigation for another project or action? E.g. FERC relicensing, Habitat

Conservation Plan, legal settlement, etc. If yes, explain: 
No, NA 

2 of 5 Do you need state SRFB dollars (not Federal) to match the requirements of any other federal funding you will be using to complete this project. If
Yes, please state the amount of state dollars needed out of your total request. 
No, NA 

3 of 5 Is the project on State Owned Aquatic Lands? Please contact the Washington State Department of Natural Resources to make a determination.
(www.dnr.wa.gov/Publications/aqr_land_manager_map.pdf) 
No, The worksite is currently outside of the OHWM of the Skagit River 

4 of 5 For grants listed in the Sponsor Match Category section on the Funding Request tab, list the grant source(s), when the funds were (or will be)
secured, and how long the grant funds will be available to this project. 
NA 

5 of 5 Describe the type and timing of donated labor (skilled and unskilled), donated equipment, and donated materials that will be used for this
project, identified in the Sponsor Match Category section on the Funding Request tab. 
Donated labor will be provided by volunteers participating in community planting parties, a school group from the Concrete Middle School completing a service
Learning project(planting and/or sign installation), and from local service clubs who will assist with trail construction. Skagit County is donating the value of the



Parks Director who will participate in all phases of project scoping, design review, permitting etc. They will also retain the Services of a Landscape Architect to
provide input on trail re-routes, pedestrian bridge designs, signage etc. A Department of Ecology WCC Crew will also assist with construction and planting
work. The crew is part of the AmeriCorps program, and are considered volunteers. The Department of Ecology cost-shares this crew with SFEG, and thus the
Ecology share counts as donated labor./ 

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Archeological & Cultural Resoures (EO 05-05) 05/31/2016
Building Permit 05/31/2016
Clear & Grade Permit 05/31/2016
Endangered Species Act Compliance [ESA] 05/31/2016
Hydraulics Project Approval [HPA] 05/31/2016
Nationwide Permit 05/31/2016
SEPA 05/31/2016
Shoreline Permit 05/31/2016
Water Quality Certification [Section 401] 05/31/2016

  Permit Questions
1 of 2 If this project requires a federal permit, will the scope of that permit cover ALL proposed ground disturbing activities included in this project?

You may need to request a pre-application meeting with the permitting agency to answer this question. 
Yes, The project will involve excavation within the floodplain and planting along the newly created channel. Heavy equipment may siturb soils when travelling to
and from the work area. In additional, i if hydraulic modelling suggests that it is feasible and permitting agenciues approve, some of the excavated material may
be stored on site (project will be required to demonstrate a net removal of floodplain fill). Finally, Parks may identify additional components (e.g. picnic areas)
that will be completed concurrently with the proposed project, but which are not part of the scope of work for this grant. Permit applications will cover ALL
ground disturbing activities. 

2 of 2 Are you planning on using the federal permit streamlining process (Limit 8,
www.rco.wa.gov/documents/fact_sheets/Permit_Streamlining_fact_sheet.pdf)? 
Yes, We believe the project is consistent with the USACE Nationwide Permit requirements and thus plan on requesting permit via the federal streamlining
process. We will NOT request a streamlined process from WDFW because of the size of the project, and the fact that it includes development of pedestrian
bridges which require County Permit review. 

  Project Attachments    
Required Attachments 5 out of 5 done
Cost Estimate
Map: Area of Potential Effect
(APE)
Map: Restoration Worksite
Photo
Salmon Project Proposal

Photos 

Attachment Type Title Attach Date
Agreement - Federal 15-1165 COMMUNITY IMPACT responses.pdf 06/16/2015
Cost Estimate SRFB_Cost_Estimate.Pressentin.052615.xlsx 06/02/2015
Cost Estimate Construction Cost Estimate_20150313.pdf 04/09/2015
Design document Pressentin Park 2015-03-30.pdf 04/09/2015
Design document Conceptual & Prelimin Design 03-31-15.pdf 04/07/2015
Map: Restoration Worksite Restoration Worksite.jpg 04/02/2015
Photo PC020020.jpg 04/02/2015
Photo Piezometer Installation.jpg 04/02/2015
Salmon Project Proposal Project Proposal_Pressentin Park Side Channel Phase2&3.revis.pdf 06/02/2015

  Application Status    
Application Due Date:  08/14/2015 

Status Status Date Name Notes
Application Submitted 07/15/2015 Susan Madsen 2 of 3
Preapplication 03/25/2015

I certify that to the best of my knowledge, the information in this application is true and correct. Further, all application requirements due on the application due date have
been fully completed to the best of my ability. I understand that if this application is found to be incomplete, it will be rejected by RCO. I understand that I may be required to
submit additional documents before evaluation or approval of this project and I agree to provide them. (Susan Madsen, 07/15/2015)

Date of last change: 07/15/2015

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=227007
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=225779
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219025
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=219026
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218730
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218267
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218290
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=218249
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=225778



