
Project Application Report

Project #15-1054, Sammamish River Side Channel Restoration - Ph 3 
Current Status: Application Submitted

  Project Details    
Primary Sponsor:  City of Bothell Primary Contact:  Andy Loch 

(425) 486-2768
andy.loch@ci.bothell.wa.us

 

Funding Program:  Salmon State Projects Lead Entity:  Lake Washington/Cedar/Sammamish
Watershed (WRIA 8) Lead Entity

Project Type:  Restoration  

 

  Project Description    
The City of Bothell proposes to construct the Sammamish River Side Channel restoration project, located in the city’s Sammamish River Park, west of 102 Ave NE. The site
includes cold water springs providing opportunities for critical cool water refuge during summer months. Restoration highlights: hydraulically reconnecting a 1,080 ft relic side
channel and floodplain to the Sammamish River at upper and lower ends providing accessible off-channel rearing habitat for salmonids, with an emphasis on Chinook and
Coho salmon, enhancing 5 acres of reed canary grass dominated relic floodplain wetlands with extensive patches of native scrub-shrub wetland plants, replanting approx.1.5
acres of blackberry dominated riparian habitat with native floodplain trees and shrubs, utilizing the channel cut spoils material to create < 1 acre of elevated floodplain areas
suitable for tree plantings, thereby enhancing the vertical riparian forest habitat structure and increasing opportunities for public involvement and education. A key project in
the 2002 Sammamish River Corridor Action Plan, this proposal responds directly to the 2005 WRIA 8 Chinook Recovery Plan identified need to increase off-channel rearing
habitat for salmonids throughout the river basin. The design was selected by stakeholders to the Sammamish Side Channel Restoration Feasibility Study (11-1517)
completed in 2013 (Preferred Alt 3 with a partial of Alt 1B west of 102nd Ave NE for riparian enhancement).

  Project Overall Metrics (Outcomes, Benefits)    
 Category / Work Type / Metric Application Answer  

Completion Date
      
Projected date of completion 10/31/2018

Sponsor Match: Monetary Funding
Amount of other monetary funding (A.12) $120,434.00
Project identifier for the other monetary funding (A.12.b) City of Bothell
Source of other monetary funding (A.12.a) Cooperative Watershed Management Funds for the Lake

Washington/Cedar/Sammamish Watershed, WRIA 8

Sponsor Match: Donated Un-paid Labor (volunteers)
Value of Donated Unpaid Labor (Volunteers) (A.13.a.2) $0.00
Source of Donated Un-paid labor contributions (A.13.a.4) N/A

Sponsor Match: Donated Paid Labor
Value of Donated Paid Labor (A.13.b.1) $0.00
Source of Donated Paid Contributions (A.13.b.2) City of Bothell

Sponsor Match: Other In-kind Contributions
Value of Other In-Kind Contributions (A.13.c.1) $0.00
Source of Other In-Kind Contributions (A.13.c.3) N/A
Description of other In-Kind contributions (A.13.c.2) N/A

  Project Funding    
Funding Request   Funding %   Min Match Required

Salmon State Projects $602,324 83.34 % 
Sponsor Match $120,434 16.66 %  15%

Total Project Funding $722,758 100.00 % 

Sponsor Match Source    
Grant - Local $120,434  

Project Cost Summary   Project %   Admin/A&E % Maximum for Selected Program  
RESTORATION COSTS  

Restoration $615,006  
A&E $107,752   17.52 % $184,502(30%)

Subtotal $722,758 100.00 % 
Total Cost Estimate $722,758 100.00 % 

  Worksites and Properties    
County:   King

mailto:andy.loch@ci.bothell.wa.us
http://www.rco.wa.gov/grants/salmon.shtml
http://www.govlink.org/watersheds/8/default.aspx
javascript:WebForm_DoPostBackWithOptions(new%20WebForm_PostBackOptions(%22gdvProjectAppRptFunding$ctl02$lnkFundingRequestName%22,%20%22%22,%20false,%20%22%22,%20%22http://www.rco.wa.gov/grants/salmon.shtml%22,%20false,%20true))


Legislative Districts 2012:   01
Congressional Districts 2012:   01
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):   LAKE WASHINGTON, N
4th Field Catalog Units (HUC):   Lake Washington

WRIA:   Cedar-Sammamish
Sections:   07
Township:   T26NR05E

Coordinates:   47.75697046
-122.20841334

  Worksite #1: Sammamish River Side Channel Restoration    
Coordinates from Mapped Point:  Latitude:  47.75697046  Longitude:  -122.20841334   

Coordinates from Worksite
Directions: 

Latitude:  47.758505  Longitude:  -122.204040   

Worksite Description:  The project area consist of lands west of 102nd Ave NE with the upstream connection to the river being about 80' downstream of the arched wooden
foot bridge. The downstream connection is about 1,080' west at the existing side channel. Activities to include: placement of two box culverts, excavation of side channel,
placement of excavated material on site, and riparian/wetland enhancement through out the project site. 

Site Access Directions:  The access is from the Sammamish River Trail Parking lot. The parking lot is located on the west side of 102nd Ave immediately south of the
Sammamish River. From Downtown Seattle: 1. Head southwest on Madison St. toward 4th Ave 200 ft. 2. Take the 1st right onto 4th Ave 0.2 mi 3. Turn right at the 3rd cross
street onto University St. 0.1 mi 4. Slight right to stay on University St 66 ft. 5. Merge onto I-5 N via the ramp to Vancouver BC 2.2 mi 6. Take exit 168B to merge onto WA-520
E toward Bellevue/Kirkland 6.6 mi 7. Take the exit onto I-405 N toward Everett 9.0 mi 8. Take exit 23 toward Seattle/Bothell 0.6 mi 9. Merge onto WA-522 W 0.9 mi 10. Take
Main Street and continue west about 2-blocks 11. Turn south onto 102nd Ave and cross the Sammamish River 12. Turn right into Sammamish River Trail Parking lot. 

Worksite Address:  
17995 102nd Ave NE
Bothell, WA 98011

  Restoration Metrics (Outcomes, Benefits)    
 Category / Work Type / Metric Application Answer Work Type Costs

      
Targeted salmonid ESU/DPS (A.23) Chinook Salmon-Puget Sound ESU, Coho Salmon-Puget

Sound/Strait of Georgia ESU
Targeted species (non-ESU species) Cutthroat, Rainbow, Searun Cutthroat
Miles Of Stream Treated/Protected (C.0.b) 0.21
Project Identified In a Plan or Watershed Assessment (C.0.c) King County Department of Natural Resources. 2005. Final Lake

Washington/Cedar/Sammamish Watershed (WRIA 8) Chinook
Salmon Conservation Plan. July King County Department of Natural
Resources, 2002. Sammamish River Corridor Action Plan. Water
and Land Resource Division and US Army Corps of Engineers
Seattle District

Type Of Monitoring (C.0.d.1) None
Monitoring Location (C.0.d.2) Downstream, Onsite, Upstream

Instream Habitat Project
Total Miles Of Instream Habitat Treated (C.4.b) 0.21
      Channel reconfiguration and connectivity (C.4.c.1)
Total cost for Channel reconfiguration and connectivity $442,367.00
Type of change to channel configuration and connectivity (C.4.c.2) Channel Bed Restored, Creation/Connection to Off-Channel

Habitat, Levee removal/Alteration
Miles of Stream Treated for channel reconfiguration and
connectivity (C.4.c.3)

0.00

Miles of Off-Channel Stream Created (C.4.c.4) 0.21
Acres Of Channel/Off-Channel Connected Or Added (C.4.c.5) 0.3
Instream Pools Created/Added (C.4.c.6) 5
      Channel structure placement (C.4.d.1)
Total cost for Channel structure placement $17,959.00
Material Used For Channel Structure (C.4.d.2) Individual Logs (Anchored), Stumps With Roots Attached

(Rootwads)
Miles of Stream Treated for channel structure placement (C.4.d.3) 0.21
Acres Of Streambed Treated for channel structure placement
(C.4.d.4)

0.3

Pools Created through channel structure placement (C.4.d.5) 5
Yards Of Average Stream-Width At Mid-Point Of Worksite (C.4.d.6) 2
Number of structures placed in channel (C.4.d.7) 35

Riparian Habitat Project
      
Total Riparian Miles Streambank Treated (C.5.b.1) 0.21
Total Riparian Acres Treated (C.5.b.2) 6.0
      Planting (C.5.c.1)
Total cost for Planting $139,797.00



Species Of Plants planted in riparian (C.5.c.2) Please refer to attachment, Planting cost estimate. There are
approximately 20 species of various size and quantity through out
the project site. The plants for along the side channel banks include:
Salix lasiandra, Salix sitchensis, Cornus sericea,

Acres Planted in riparian (C.5.c.3) 2.6
Miles of streambank planted (C.5.c.4) 0.21
Average Riparian Width 50
      Riparian Plant removal / control (C.5.h.1)
Total cost for Plant removal / control $2,001.00
Species of Plants Treated/Removed in riparian (C.5.h.2) Rubus procerus, Pharlis arundinacea (Himalayan black berry &

Reed canary grass)
Acres of riparian treated for plant removal/control (C.5.h.3) 6.0
Miles of streambank treated for plant removal/control (C.5.h.4) 0.21

General restoration activities
      Restoration signs
Total cost for Restoration signs $452.00
Number of signs installed 1

Cultural Resources
      Cultural resources
Total cost for Cultural resources $10,000.00
Acres surveyed for cultural resources 15.00

Permits
      Obtain permits
Total cost for Obtain permits $2,430.00
Number of permits required for implementation of project 8

Architectural & Engineering
      Architectural & Engineering (A&E)
Total cost for Architectural & Engineering (A&E) $107,752.00

  Restoration Questions    
1 of 6 Has the worksite been investigated for historical, archeological, or cultural resources? If yes, when did this occur and what agencies and tribes

were consulted? Attach related documents (letters, surveys, agreements, etc.) to your project in PRISM. 
Yes, A cultural resource assessment for the project area was completed in 2012 under a previous phase of the project. The report authors consulted with
Muckleshoot Tribe and Washington State Department of Archaeology and Historic Preservation. The report was attached earlier to the project file in PRISM.
The study recommended no further cultural resources work associated with the Sammamish River Side Channel Project. 

2 of 6 What is the current land use of the site? Has there been ground disturbances historically, if so, what are/were those disturbances? Is there any
fill where ground disturbance is proposed? If known, how deep is the fill? 
The project area is owned by the City of Bothell. There is a King County Parks and Recreation Trail that traverses the northern fringe of the property and is
operated and maintained by King County. The site is a relic floodplain of the Sammamish River. The area is no longer regularly flooded due to construction of
the Hiram Chittendon Locks in 1917 which lowered the water elevation in Lake Washington and the Sammamish River effectively decoupling the now historic
floodplain from regular Sammamish River Flooding. The site went through historic land clearing, road construction, and other urbanizing activities over the past
century. Currently the Projects Area's relic floodplain is dominated by monotypic stands of reed canarygrass (Phalaris arundinaceae). Additionally, stands of
Himalayan blackberry (Rubus procerus) form a perimeter around the historic floodplain upland transition zone. Mature stands of black cottonwood are also
prominent features of the larger Project Area, relics of the Sammamish River floodplain. Hydrologically, the Project Area has a seasonally high water table and
seepage areas are found all along the toe of the adjacent north, northwest facing hillslope. Relic meander sloughs are seasonally flooded in the western cell of
the Project Area west of 102nd Ave NE> 

3 of 6 Is the worksite(s) located within an existing park, wildlife refuge, natural area preserve, or other recreation or habitat site? If yes, name the area
and specify if the land is owned by local, state or federal government. 
Yes, The property is entirely owned by the City of Bothell Parks Department and is known as the Sammamish River Park. The City park land is undeveloped
and there are no plans to change its status. The King County Parks and Recreation Division manage and maintain the region trail located on the northern fringe
of the Project Area. The City has submitted to Kind County Parks Department design study plans at conceptual, 30% and 90% design periods. Kind County
had attended meetings early on during conceptual design and the city routinely invited them to all stake holder meetings. The King County staff have reviewed
the latest plans and responded that they were satisfied with the plans. The city will follow up with King County to determine if any agreements or MOUs will be
needed to address the installation of the culverts under the paved trail. 

4 of 6 Describe any proposed ground disturbing activities. That is, will a tool(s) be used to move earth (soil, rock, gravel, etc.) as part of this project?
This includes hand or mechanized tools, for example: shovel, auger, pick axe, backhoe, etc. Also include specific information including length,
width, and depth of the ground disturbance that will be required for all proposed work, if known. Please avoid subjective phrases such as
“ground disturbing activities will be minor". 
The ground will be excavated using small to medium sized track hoe to install two concrete prefab box culverts and to excavate the 1,080 lineal feet of channel.
The excavated spoils will be spread across approximately 0.52 acres on site to suppress reed canary grass and provide hummocks for island stands of tree
plantings. The vegetation will be treated to mowing, hand pruning and digging tools to remove non-native invasive species. The channel will be excavated with a
lineal length of 1,080' and channel width of six feet and associated slope cut of an additional six feet to create flood terrace flood plain. For a detailed
description please refer to the attached Project Site Design Study. 

5 of 6 Give street address for this worksite if available. 
17995 102nd Ave NE Bothell, WA 98011 

6 of 6 Are there any structures existing on the property (including tidegates, dikes, etc.)? If so, please list all existing structures. Indicate if any of these
structures will be altered or demolished as a result of the project, and provide the following information for each structure that could be altered



or demolished: identifying name, year constructed, year(s) remodeled/renovated. Attach at least one photo of each of the proposed altered
structures. 
Yes, There are no utilities or buildings on site. There is a small CMP culvert, 12" diameter, that is located at the proposed upstream connection to the
Sammamish River. It is age appears to be about 30' years old with signs of heavy rust and deformation of outlet/inlet ends. This culvert drains the flood plain
when the river is low and can become engaged when flows are below the 10-year flood level depending on Lake Washington elevation (invert control elevation
= 21.2 ft NAVD88. The culvert is partially blocked, however, and has limited conveyance capacity. The river currently backwaters onto the floodplain over the
trail at the proposed downstream culvert location by overflowing the trail when the river is at the 100-yr flood stage; there is no hydraulic connection there at the
10 year flood level, that water that enters via the existing CMP culvert ponds within depressions on the floodplain during that event. The regional trail is part of
the Sammamish River Regional trail network and was established in late 1960s and into early 1970s. 

  Property for Sammamish River Side Channel Restoration Worksite #1: King County Trail    
Activity:  Restoration         

Landowner  
  King County DNR & Parks
  201 S Jackson St Ste 600
  Seattle, WA 98104-3855  

Landowner Type:  Local Government 

Control and Tenure  
  Instrument Type:  Public Use Agreement  
  Purchase Type:    
  Term Length:  Perpetuity  
  Expiration Date:    
  Note:  King County, Parks and Recreation, Property Agent, (Robert Nunnencamp) has reviewed 90%
design study and has given permission to proceed.  

  Property for Sammamish River Side Channel Restoration Worksite #1: Sammamish River
Park    

Activity:  Restoration         

Landowner  
  City of Bothell
  18305 101st Ave NE
  Bothell, WA 98011-3403  

Landowner Type:  Local Government 

Control and Tenure  
  Instrument Type:  Sponsor owned property  
  Purchase Type:    
  Term Length:  Perpetuity  
  Expiration Date:    
  Note:  Public Works and City Parks will be developing a plan to perform maintenance and operations of the
site post construction. It is anticipated that an MOU will be created later in 2015. 

  Overall Project Questions    
1 of 5 Is any part of the scope of work included in this application required as mitigation for another project or action? E.g. FERC relicensing, Habitat

Conservation Plan, legal settlement, etc. If yes, explain: 
No 

2 of 5 Do you need state SRFB dollars (not Federal) to match the requirements of any other federal funding you will be using to complete this project. If
Yes, please state the amount of state dollars needed out of your total request. 
No, Not at this time. 

3 of 5 Is the project on State Owned Aquatic Lands? Please contact the Washington State Department of Natural Resources to make a determination.
(www.dnr.wa.gov/Publications/aqr_land_manager_map.pdf) 
Yes, We have been in contact with Vivian Roach, WDNR, and have submitted to her attachment E of the JARPA form for her review. 

4 of 5 For grants listed in the Sponsor Match Category section on the Funding Request tab, list the grant source(s), when the funds were (or will be)
secured, and how long the grant funds will be available to this project. 
City of Bothell has a total estimated match for the entire project of $169,991. It has been identified in City's Capital Facilities Plan, CFP-12 and was approved
by City Council in 2014. Cooperative Watershed Management Fund for Lake Washington/Cedar/Sammamish River Watershed WRIA 8 is in process of grant
application in 2015. Total project request is $315,114. These grant funds are available for the duration of the project. 

5 of 5 Describe the type and timing of donated labor (skilled and unskilled), donated equipment, and donated materials that will be used for this
project, identified in the Sponsor Match Category section on the Funding Request tab. 
None expected at this time other than City paying staff time for grant and project management, estimated at an additional $30,000 of non reported match. 

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Aquatic Lands Use Authorization 07/08/2015
Building Permit
Clear & Grade Permit
Cultural Assessment [Section 106]
Hydraulics Project Approval [HPA] 05/19/2015 06/26/2015 06/25/2020 2015-4-455+01
Nationwide Permit 05/19/2015
SEPA 06/23/2014 10/22/2014 10/22/2019 SEP2014-05110
Shoreline Permit 06/18/2014 03/27/2015 03/27/2020 SEP2014-05110

  Permit Questions
1 of 2 If this project requires a federal permit, will the scope of that permit cover ALL proposed ground disturbing activities included in this project?

You may need to request a pre-application meeting with the permitting agency to answer this question. 
Yes, A Joint Aquatic Resource Protection Application is needed and steps have begun to apply for the permit. It is expected that the JARPA will have been



reviewed with conditions and approved by the end of 2015. 

2 of 2 Are you planning on using the federal permit streamlining process (Limit 8,
www.rco.wa.gov/documents/fact_sheets/Permit_Streamlining_fact_sheet.pdf)? 
No 

  Project Attachments    
Required Attachments 5 out of 5 done
Cost Estimate
Map: Area of Potential Effect
(APE)
Map: Restoration Worksite
Photo
Salmon Project Proposal

Photos 

Attachment Type Title Attach Date
Cost Estimate PhaseIIISRFB_Cost_Estimate.xlsx 03/31/2015
Deed of right Sammamish River Park Quit Claim Deed_4_1.pdf 06/24/2015
Design document MM103_PDV_Sammamish River Corps Project Integrity Memo - Dra.pdf 03/29/2015
Design document MM101_PDV_SammamishTechMemotoWDFW_Draft.pdf 03/29/2015
Design document SammamishRiverOCHPeliminaryDesignReport-Final sp.pdf 03/29/2015
Map: Restoration Worksite 2015-03-25 JARPA SammSideChannelwrksite.pdf 03/29/2015
Permit Shoreline Exemption.pdf 03/29/2015
Photo Bothell 1903 watermark.jpg 03/29/2015
Photo View from sidewalk 102ndAveNE2010.jpg 03/29/2015
Photo Upstream Culvert from park.jpg 03/09/2015
Photo Upstream culvert from river.jpg 03/09/2015
Photo Culvert upstream.jpg 03/09/2015
Salmon Project Proposal Appendix_C_ProposalpostAppCmnts_6_26_2015.docx 06/26/2015
Site Plan: Restoration Site
Plan

2015-03-25 JARPA SammSideChannel.pdf 03/29/2015

  Application Status    
Application Due Date:  08/14/2015 

Status Status Date Name Notes
Application Submitted 08/03/2015 Andy Loch Hi Elizabeth, Let me know if you have questions or if anything needs to change. Thanks

Andy
Preapplication 02/24/2015

I certify that to the best of my knowledge, the information in this application is true and correct. Further, all application requirements due on the application due date have
been fully completed to the best of my ability. I understand that if this application is found to be incomplete, it will be rejected by RCO. I understand that I may be required to
submit additional documents before evaluation or approval of this project and I agree to provide them. (Andy Loch, 08/03/2015)

Date of last change: 08/03/2015

https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217837
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=228086
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217741
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217740
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217738
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217734
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217731
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217733
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217732
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=215848
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=215847
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=215846
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=228481
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=217736

