
Item No Section Quantity Unit Description Unit Price  Total 

1 1-04 1              EST Minor Change 25,000$                  25,000$        
2 1-05 1              LS Surveying 8,000$                    8,000$          
3 1-05 1              LS As-built Survey and Record Drawings 1,500$                    1,500$          
4 1-07 1              LS SPCC Plan 1,000$                    1,000$          
5 1-09 1              LS Mobilization 70,000$                  70,000$        
6 1-10 1              LS Project Temporary Traffic Control 15,000$                  15,000$        
7 2-01 1              LS Clearing and Grubbing 12,000$                  12,000$        
8 2-01 1              LS Roadside Cleanup 2,500$                    2,500$          
9 2-02 1              LS Removal of Structures and Obstructions 5,000$                    5,000$          
10 2-02 60            LF Pavement Saw-Cutting 3$                           150$             
11 2-03 190           CY Roadway Excavation Incl. Haul 25$                         4,750$          
12 2-03 270           CY Channel Excavation Incl. Haul 30$                         8,100$          
13 2-03 1,050        TON Select Borrow Incl. Haul 25$                         26,250$        
14 2-09 1,193        CY Structure Excavation Cl. A Incl. Haul 30$                         35,790$        
15 2-10 1              LS Temporary Dewatering 4,000$                    4,000$          
16 4-04 60            TON Crushed Surfacing Top Course 35$                         2,100$          
17 4-04 510           TON Crushed Surfacing Base Course 45$                         22,950$        
18 5-04 125           TON HMA CL 3/8 In. PG 58H-22 150$                       18,750$        
19 6-02 60            CY Gravel Backfill for Wall 45$                         2,700$          
20 7-01 70            LF Underdrain Pipe 4 In. Diam. 15$                         1,050$          
21 7-02 1              LS Install Precast  Reinf. Conc. Split Box Culvert 235,000$                235,000$      
22 8-01 12 DAY ESC Lead 300$                       3,600$          
23 8-01 1              EST Erosion/Water Pollution Control 10,000$                  10,000$        
24 8-01 400           LF High Visibility Silt Fence 7$                           2,800$          
25 8-01 450           LF Straw Wattles 7$                           3,150$          
26 8-01 680           LF Lath With Rag Tape 5$                           3,400$          
27 8-01 200           SY Stabilized Construction Entrance 18$                         3,600$          
28 8-01 1              LS Temporary Stream Diversion 25,000$                  25,000$        
29 8-02 1              LS Planting Mitigation Construction 25,000$                  25,000$        
30 8-11 613           LF Beam Guardrail Type 31 60$                         36,750$        
31 8-11 4              EACH Beam Guardrail Type 31 Non-Flared Terminal 3,500$                    14,000$        
32 8-15 940           TON Streambed Mix 60$                         56,400$        
33 8-15 9              EACH Streambed Boulder Two Man 110$                       990$             
34 8-15 6              EACH Large Woody Debris 1,500$                    9,000$          
35 8-22 480           LF Paint Line 1$                           480$             

Subtotal 695,760$      
100% Level Estimating Contingency (10%) 66,126$        

Construction Total 761,886$      

Middle Fork Newaukum Culvert Replacement - Lewis County WA
Engineer's Estimate (100% Design Submittal) Prepared by PBS Engineering

November 26, 2018

45013.000-Middle Fork 100% Engr Estimate 11/26/2018 Page 1


