
Project Snapshot 
PRISM Project #15­1240 (In Progress)

Downey Farmstead ­ Frager Rd Relocation
  Project Details    

Project Status:  Active since 03/24/2016

Planned Completion:  06/30/2019 
This project is in progress. Project scope, activities, and dollars
may change.

Project Type:  Restoration

Project Sponsor:  City of Kent

Funding Board:  Salmon Recovery Funding Board

              Funding  

Puget Sound Acq. & Restoration: $372,647
Salmon State Projects: $327,353

Total RCO Grant: $700,000 (81%)
Sponsor Match: $159,173 (19%)

Total Agreement: $859,173(100%)

              RCO Grant Status  

Total RCO Grant: $700,000.00
Paid To Date: $0.00 (0%)
Grant Balance: $700,000.00(100%)

              Links

 
Original Project Agreement
Progress Report: 6/3/2016
Attachments: 39 files

  Project Description    
City of Kent will complete the first phase of the Downy Farmstead restoration project by relocating Frager Road away from the Green River to make room for future creation
of a side channel network and expanded floodplain. The new road alignment will provide a greater buffer/setback from the river. A six car parking lot will be constructed at the
Old Fishing Hole (downstream) to replace the existing parking area.
After the road is relocated, the city will apply for additional funding to complete the restoration project and enhance river processes by constructing a side channel and
reconnecting floodplain on the left bank of the Green River between river mile (RM) 21.5 and RM 22.3.
The site was previously acquired by the City of Kent and when full restoration is completed, the project will provide rearing and refuge habitat for juvenile salmon throughout
most of the year, particularly juvenile Chinook salmon. Additional fish species present at the site and expected to utilize the project area are bull trout, Chum, Coho, Cutthroat,
Pink, winter Steelhead, Pacific and River Lamprey. Enhancing habitat to improve juvenile salmonid rearing, lifestage diversity, and productivity is a priority in the Green River
watershed. A secondary goal of the project is to create additional flood storage and to help alleviate flood damages in urban and agricultural areas in the project vicinity. The
project final design was completed 12/31/13, Project #11­1219 and includes final docs and reports.

  Project Contacts    
         

Project Sponsor: City of Kent Lead Entity: Green, Duwamish, and Central Puget Sound
Watershed (WRIA 9) Lead Entity

  Project
Contact:

Michael Mactutis
mmactutis@KentWA.gov
(253) 856­5520

   

 

Funding Agency: Recreation and Conservation Office    

  Project
Manager:

Amee Bahr
Amee.Bahr@rco.wa.gov
(360) 725­3943

   

  Project Location    
General Area:   LOWER GREEN RIVER

County:   King
Legislative Districts 2012:   33

Congressional Districts 2012:   09
Salmon Recovery Regions:   Puget Sound

DNR Watershed Units (WAU):   GREEN­DUWAMISH,
LOWER

4th Field Catalog Units (HUC):   Duwamish
WRIA:   Duwamish­Green

Sections:   23
Township:   T22NR04E

Coordinates:   47.37613945
­122.26636825

http://www.ci.kent.wa.us
http://www.rco.wa.gov/boards/srfb.shtml
http://www.rco.wa.gov/grants/salmon.shtml
http://www.rco.wa.gov/grants/salmon.shtml
https://secure.rco.wa.gov/prism/search/ProjectSnapshotSponsorMatch.aspx?ProjectNumber=15-1240
https://secure.rco.wa.gov/prism/search/ProjectSnapshotGrantBalance.aspx?ProjectNumber=15-1240
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=254297
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=269910
http://www.ci.kent.wa.us
http://www.govlink.org/watersheds/9/
mailto:mmactutis@KentWA.gov
http://www.rco.wa.gov
mailto:Amee.Bahr@rco.wa.gov


  Worksites    

Worksite Name Scope of Work
Proposed Restoration

Cost
Downey Farmstead
Restoration (#1)

Architectural & Engineering (A&E), Road abandonment
(C.6.d.1), Road drainage system improvements and
reconstruction (C.6.c.1)

$859,173

  Total $859,173
Amounts may not be complete

  Properties    

Worksite Name
 
Property Name

Landowner
Type

Downey Farmstead
Restoration (#1)

  Property 1 ­ Downey
Farmstead Property

Local
Government

Downey Farmstead
Restoration (#1)

  Property 2 ­ Frager Road Local
Government

Downey Farmstead
Restoration (#1)

  Property 3 ­ Century Link
(phone)

Private

Downey Farmstead
Restoration (#1)

  Property 4 ­ Puget Sound
Energy (power)

Private

Downey Farmstead
Restoration (#1)

  Property 5 ­ Department of
Natural Resources

State
Government

Downey Farmstead
Restoration (#1)

  Property 6 ­ Old Fishing Hole
Park

Local
Government

      Total
Amounts may not be complete

  Project Metrics (Outcomes, Benefits)    
  Category / Work Type / Metric Proposed

Restoration Metrics (rolled up from Worksite level)

Upland Habitat And Sediment Project
      Road drainage system improvements and reconstruction (C.6.c.1)

Miles of Road Treated for drainage improvements and reconstruction
(C.6.c.2)

0.20

      Road abandonment (C.6.d.1)
Miles of Road Abandoned (C.6.d.2) 0.20

  Project Permits    

Permit Type
Applied
Date

Received
Date

Expiration
Date Permit Number

Other Required Permits 04/11/2013
Cultural Assessment [Section 106]
Water Quality Certification [Section
401]

02/11/2013

Shoreline Permit 02/05/2013
SEPA 02/28/2013 12/12/2013 2130459
Nationwide Permit 02/11/2013 12/23/2014 05/18/2017 NWS­2013­230
Clear & Grade Permit 02/22/2013
Hydraulics Project Approval [HPA] 01/14/2014 01/30/2014 132795­1
Other Required Permits 02/27/2014
Other Required Permits 02/21/2014
Dredge/Fill Permit [Section 10/404
or 404]

02/11/2013 12/23/2014

  Project Milestones    
Milestone Name Target Date Description
Applied for Permits 12/01/2014
Cultural Resources Complete 12/23/2014 Section 106 IDP attached in PRISM.
Preliminary Design to RCO 05/13/2015 Completed with funds from 08­1659.
Final Design to RCO 05/30/2015 Completed with funds from 11­1219.
Project Start 12/09/2015
Progress Report Submitted 06/30/2016
Annual Project Billing 07/31/2016
Landowner Agreement to RCO 09/30/2016 Parks Dept MOU (Fishing Hole)
Landowner Agreement to RCO 09/30/2016 Frager Road (King County)
Landowner Agreement to RCO 09/30/2016 PSE
Landowner Agreement to RCO 09/30/2016 Century Link
Permits Complete 12/01/2016
Progress Report Submitted 12/30/2016
Bid Awarded/Contractor Hired 03/01/2017
Restoration Started 04/01/2017

https://secure.rco.wa.gov/prism/search/ProjectSnapshotWorksite.aspx?ProjectWorksiteID=20154


Progress Report Submitted 06/30/2017
Annual Project Billing 07/31/2017
Restoration Complete 11/30/2017 Road Relocation.
RCO Final Inspection 12/30/2017
Funding Acknowl Sign Posted 12/30/2017
Final Report in PRISM 12/30/2017
Final Design to RCO 12/30/2017
Stewardship Plan to RCO 12/31/2017 Draft is sufficient. Final will be provided when the habitat

restoration work is complete in Ph 2.
Progress Report Submitted 12/31/2017 If time extension is needed.
Agreement End Date 06/30/2019 Will close earlier upon project completion and full

expending of funds. All costs must be incurred by this
date.

Final Billing to RCO 08/30/2019

NOTE: This data is subject to change.

  Project Attachments    
Attachment Type Attachment Title Attach Date
Agreement ­ State 15­1240 Project Agreement.pdf 03/24/2016
Application Review Report Application Review Report, 15­1240R(compl 08/17/15 11:53:07).pdf 08/17/2015
Authorizing
Resolution/Application
Authorization

Resolution 1918 Downey.pdf 01/05/2016

Correspondence AttachD_GreenRiverProjBooklet.pdf 04/02/2014
Correspondence AttachC_GR_Flows_during_outmigration[1].pdf 04/02/2014
Correspondence AttachB_Kent_Restoration_Projects[1].pdf 04/02/2014
Correspondence AttachA_LowerGreenRiver WRIA9 Projects.pdf 04/02/2014
Correspondence Downey_SEPA_EnvReviewReport_12­13­13.pdf 04/02/2014
Correspondence Downey_SEPA_DNS_12­13­13.pdf 04/02/2014
Cost Estimate Frager Road Realignment Final.2 Cost Est_RB.pdf 08/04/2015
Design document 08­3017 SHORELINE PARKING MITIGATION AREA.pdf 08/04/2015
Design document 08­3017 X_DESIGN_CURVE­SKETCH­CURVE.pdf 05/13/2015
Design document Frager Road Realignment Design Plans.pdf 05/13/2015
Design document 11­05022­000 Design Report­Downey 2013 11 08.pdf 04/02/2014
Environmental Benefits
Statement

Greene_et_al_2005[1].pdf 04/02/2014

Environmental Benefits
Statement

Collins_and_Sheikh_2005[1].pdf 04/02/2014

Environmental Benefits
Statement

ChinookSubYearlingProdn&GreenWSE.docx 04/02/2014

Environmental Benefits
Statement

Beechie_et_al_2005_TAFS[1].pdf 04/02/2014

Inspection Photos Downey Farmstead Restoration 04.23.14.pptx 05/05/2014
Map: Restoration Worksite Downey&LeberLoc.pdf 04/02/2014
Map: Restoration Worksite Aerial Site map 09.pdf 04/02/2014
Monitoring activity Downey_Draft Maintenance and Monitoring Plan_Rev 10­25­13.pdf 04/02/2014
Permit Downey_FinalCOEPermitAttachments_NWS­2013­230.pdf 01/08/2015
Permit Downey_FinalCOEPermit_NWS­2013­230.pdf 01/08/2015
Photo BeforeDowneyFarmstead (Large).jpg 04/02/2014
Photo AfterDowney_ArtisticRendition (Large).jpg 04/02/2014
Plans and Bid SpecificationsParking Area Plan & Details.pdf 04/02/2014
Plans and Bid SpecificationsDowneyFarmstead 100%Plans_01­09­14.pdf 04/02/2014
Progress report Progress Report 06/30/2016.pdf 06/30/2016
Project Application Report Application Report, 15­1240R (submitted 08/13/15 10:42:13).pdf 08/13/2015
Salmon Project Proposal Project Proposal ­ Frager Rd _15­1240.docx 08/04/2015
SRFB Review Panel
Comment Form

15­1240 Downey Farmstead ­ Frager Road Relocation Comment Fo.pdf 01/29/2016

Visuals Project slides.pdf 05/19/2015
Visuals PSAR_2015­17_snapshots_10_downey_farmstead_restoration.pdf 05/13/2015
Visuals Downey Farmstead Permit Pictures.pdf 05/13/2015
Visuals Downey Farmstead Restoration Project Pictures.pptx 08/05/2014
Visuals Leber&Downey Vicinity Map.pdf 08/05/2014
Visuals Downey Bridge Abutment.pdf 06/18/2014
Visuals Downey Bridge Monument.pdf 06/18/2014

Date of last change: 11/30/2016
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=181195
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=181198
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