

Amendment to Project Agreement

MJ
4/3/2020

Project Sponsor: Methow Conservancy
Project Title: Lehman Uplands Conservation Easement

Project Number: 16-1699A
Amendment Number: 3

Amendment Type:

A&E/Admin Limit Change

Amendment Description:

Per sponsor request, the administrative limit for this project is raised from \$25,000 (.93 %) to the grant maximum of \$128,785 (5%).

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - WWRP - CH	\$1,134,050.00	41.93%	\$1,134,050.00	41.93%
Project Sponsor	\$1,570,450.00	58.07%	\$1,570,450.00	58.07%
Total Project Cost	\$2,704,500.00	100%	\$2,704,500.00	100%
Admin Limit	\$25,000.00	0.93%	\$128,785.71	5.00%
A&E Limit	\$0.00	20.00%	\$0.00	20.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Methow Conservancy

BY: Kaleen Cottingham

Kaleen Cottingham

TITLE: Director

DATE: 3/12/20

Pre-approved as to form:

BY: /S/

Assistant Attorney General

AGENCY: Methow Conservancy

BY: Jason Pausen

TITLE: EXECUTIVE DIRECTOR

DATE: 3/20/20

RECEIVED

MAR 27 2020